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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 121.986 133.611 123.012 -   123.012 118.817 117.581 118.672 118.705 Continuing Continuing
0601: Acft Handling & Service
Equip

4.496 1.849 6.522 -   6.522 7.786 8.600 7.311 3.266 Continuing Continuing

0852: Consolidated Auto Support
System

20.119 31.926 28.501 -   28.501 8.403 6.633 6.777 6.898 Continuing Continuing

1041: Acft Equip Repl/Maint Prog 4.040 4.230 3.020 -   3.020 3.292 3.367 3.444 3.496 Continuing Continuing
1355: Propulsion and Power
Component Improvement Program

63.769 75.583 62.379 -   62.379 83.611 82.310 86.775 90.451 Continuing Continuing

3189: Digital I-TER 0.900 -   0.001 -   0.001 -   -   -   -   0.000 0.901
3190: Multi-Purpose Bomb Racks 20.854 20.023 22.589 -   22.589 15.725 16.671 14.365 14.594 Continuing Continuing
9999: Congressional Adds 7.808 -   -   -   -   -   -   -   -   0.000 7.808

A. Mission Description and Budget Item Justification
Project 0601 - Common Ground Equipment is a Naval Aviation Project to apply new technology to common support equipment necessary to support multiple aircraft.
Project 0852 - Consolidated Automated Support System is a standardized Automated Test Equipment with computer assisted, multi-function capabilities to support
the maintenance of aircraft subsystems and missiles. Project 1041 - Aircraft Equipment Reliability/Maintainability Improvement  Program is the only Navy program that
provides engineering support for in-service out-of-production aircraft equipment, and provides increased readiness at reduced operational and support cost.  Project
1355 -  Aircraft Engine Component Improvement Program  develops reliability and maintainability and safety enhancements for in-service Navy aircraft engines,
transmissions, propellers, starters, auxiliary power units, electrical generating systems, fuel systems, fuels, and lubricants.  Project 3189 - is the Digital ITER program.
The Digital ITER develops an increased capability to the existing BRU-42 Improved Triple Ejector Rack (ITER) for the AV-8B, which adds a multiple carriage capability
for Smart Weapons.  Project 3190 - is the Multi-Purpose Bomb Rack (MPBR).  The MPBR will replace the BRU-41/42/33/55 and provide use for both tactical and
training stores on one common rack.  The MPBR will be integrated on the F/A-18E/F as part of this project.
Project 9999 is Congressional Adds.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 134.612 133.611 135.621 -   135.621
Current President's Budget 121.986 133.611 123.012 -   123.012
Total Adjustments -12.626 -   -12.609 -   -12.609

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -9.192 -  
• SBIR/STTR Transfer -2.614 -  
• Program Adjustments -   -   -11.035 -   -11.035
• Section 219 Reprogramming -0.811 -   -   -   -  
• Rate/Misc Adjustments -   -   -1.574 -   -1.574
• Congressional General Reductions
Adjustments

-0.009 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Highly Conductive Lightweight Aircraft Sealant 0.956 -  
Congressional Add: Laser Peening for P-3 Life Extension 1.275 -  
Congressional Add: Arc Fault Circuit Breaker With Arc Location System 0.797 -  
Congressional Add: Wireless Sensors For Navy Aircraft 2.390 -  
Congressional Add: Lightweight Composite Structure Dev For Aerospace 2.390 -  

Congressional Add Subtotals for Project: 9999 7.808 -  

Congressional Add Totals for all Projects 7.808 -  

Change Summary Explanation
Schedule:
Project 0601: The Engineering Change Proposal documentation efforts for the Turboprop Engine Test Instrumentation program took longer to complete than
originally scheduled.  Milestones have been revised to reflect the new schedule.  The contract for the prototype Shipboard Firefighting Vehicle (SFV) was
awarded to The Entwistle Co. on 31 March 2010.  It was a sole source type contract that took longer to award than originally anticipated.  As a result, the
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

Acquisition, Prototype Phase and Test and Evaluation milestones have been changed to reflect the current revised schedule. The SFV LRIP was removed after
determination that it was not required.

Project 0852: No changes to the schedule since PB11.

Project 1041: No changes to schedule.

Project 3189: A FY10 BTR from PU 3190 to PU 3189 occured since PB11 to complete testing requirements for the Digital ITER program.

Project 3190: The MPBR contract was awarded in March 2010.  Subsequently, the unsuccessful vendor lodged a protest which placed the contract in a stop work
status. The contract was reaffirmed in September 2010. Due to the vendor protest, the following schedule changes have been made since PB11:

1) MPBR SFR changed from 4Q FY2010 to 2Q FY2011.
2) MPBR PDR changed from 4Q FY2010 to 4Q FY2011.
3) MPBR CDR changed from 2Q FY2011 to 3Q FY2012.
4) MPBR PCA changed from 2Q FY2013 to 2Q FY2014.
5) MPBR DT changed from 3Q FY2012 to 1Q FY2014.
6) MPBR OT changed from 3Q FY2013 to 2Q FY2014.
7) MPBR TRR was removed from schedule.
8) MPBR OA changed from 1Q FY2014 to 2Q FY2015.
9) MPBR OA Report changed from 1Q 2014 to 3Q 2015.
10) MPBR Vendor Testing changed from 3Q FY2011 through 2Q FY2012 to 4Q FY2011 through 4Q FY2013.
11) MPBR PRR changed from 1Q FY2014 to 2Q FY2015.
12) MPBR OARR added to 2Q FY2015.
13) MPBR OTRR changed from 4Q FY2013 to beyond FY2016.
14) MPBR LRIP 1 quantities changes from 75 units to 77 units.

Technical:
Not Applicable
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0601: Acft Handling & Service
Equip

4.496 1.849 6.522 -   6.522 7.786 8.600 7.311 3.266 Continuing Continuing

Quantity of RDT&E Articles 3 2 2 0 2 0 0 0 0

A. Mission Description and Budget Item Justification
Common Ground Equipment (CGE) is a Naval Aviation project to apply new technology to common support equipment necessary to support multiple systems/aircraft
within the Navy.  The common support equipment items developed with this budget are briefed to the Air Force, Army and Coast Guard for possible use in joint
procurement in the production phase.

New Programs are Hydraulic Test Stand (HTS) in FY11 and Aircraft Spotting Dolly (ASD) in FY12.  The HTS is an R&D program to develop next generation HTS for
testing Aircraft Hydraulic system components at the intermediate level of maintenance, both ship and shore based.  ASD is an R&D program to develop next generation
ASD.  New ASD requires low profile and alternative power to allow safe spotting of all aircraft aboard carrier/amphibious class ships.

The Expeditionary Airfields (EAF) program is a FY2012 New Start, formerly under PE 0603512N PU 2269.  It will design, develop, test and field components of a heat
resistant light weight airfield surfacing system and a heat resistant lighting system that will support the deployment of the Joint Strike Fighter in austere environments
worldwide.  These systems will provide EAF Marine Wing Support Squadrons with the required EAF equipments to install Forward Operating Bases (FOB) and Forward
Arming and Refueling Points (FARP).  With the deployment of this equipment, the Marine Wing Support Squadron (MWSS) can support all USMC aircraft allowing the
Combatant Commanders the flexibility to deploy Aircraft Combat Elements (ACE) to meet anticipated threats.

PEMA funding supports the evaluation, testing and integration to develop Portable Electronic Maintenance Aids (PEMA) COTS solution for portable device
deployments across the Naval Aviation Enterprise (NAE). PEMA is a portable device utilized by maintainers with the implementation of digital maintenance capabilities
(digital publications, Interactive
Electronic Technical Manuals, Internet Protocol (IP) based data uploads, BInary digiT (BIT) data downloads, automated diagnostics, and planeside NALCOMIS).
PEMAs are a mandatory display device supporting modern day Automated Maintenance Environment implemented for weapon systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Next Generation Munitions Handler  (NGMH)
Articles:

Description: R&D program to develop robotic weapons loader for both ship and shore with primary focus
on targeting future weapons and aircraft.  Plan is to support CVNX initiatives and to back-fit current CVs and
amphibious ships.  Utilize technology features developed under NGMH program.  One lab prototype will upload/

0.790
1

-   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

download munitions in support of sea-based aviation, specifically the CVN-21 environment.  It will be a self-
powered diesel/electric unit with human amplification technology.  Newly developed high-torque electric actuator/
motors will provide the robotics.   Variable geometry Ionator wheels will provide the mobility for the vehicle.  Self
diagnostics for maintenance analysis will be included for the design.

FY 2010 Accomplishments:
Contractor and government prototype testing began in FY10.  Contract for production units will be initiated in
FY11.
Title: Turboprop Engine Test Instrumentation (TETI)

Articles:
Description: The TETI program objective is to provide an integrated computer based measurement and
automation system for Intermediate Maintenance level testing of Navy/Marine Turboprop engines.  The
acquisition approach is to develop, acquire, validate, deploy and support production configurations of TETI and
Test Program Sets, utilizing the existing Shaft Engine Test Initiative technology, and integrate this capability into
existing land based engine test systems.  This enhanced capability will allow for full performance engine testing
of the T56 Series Turboprop engines.  An Engineering Change Proposal (ECP) will be developed to upgrade the
existing engine test systems.

FY 2010 Accomplishments:
ECP completed.  Contractor and government prototype testing will began in FY10.  Contract for production units
will be initiated in FY11.

1.307
1

-   -   -   -  

Title: Shipboard Firefighting Vehicle (SFV)
Articles:

Description: The SFV program objective is to provide a safe reliable and maintainable way to support air
capable ships with flight deck fire suppression during flight operations.  The acquisition approach is to develop,
acquire, validate, deploy and support production utilizing the lessons learned from the current firefighting vehicle
and new emerging technology.  This will enable integration of this capability into a new firefighting vehicle, which
will be fully capable to support the current and future flight deck fire suppression missions.

FY 2010 Accomplishments:

2.399
1

0.910
1

-   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Prototype phase 50% completed in FY10.
FY 2011 Plans:
ECP will be completed by 4th quarter of FY11.  Contractor and government prototype testing will be completed
by the end of FY11.  Contract for ECP kits will be initiated in 4th quarter of FY11.
Title: Aircraft Spotting Dolly (ASD)

Articles:
Description: There are no commercially available towing vehicles that could even be modified to replace
the capabilities of the present SD-2.  An R & D effort will be required to design its replacement.  Advances in
batteries and alternating current motor drive systems in the past decade have made it feasible to design an
electrically powered vehicle for the CV, CVN, and L-Class hanger deck spotting missions.  Such a vehicle will be
inherently more reliable, reduce maintenance, and eliminate the fumes and noise generated by a diesel engine.
An electrically driven vehicle will provide much greater motion control for slow speeds to aid in the engagement
to the aircraft nose gear.  Proximity sensors will be incorporated to automatically stop the spotting dolly prior to
accidental impact with the aircraft, other support equipment or bulkheads, increasing the safety of the spotting
operations.  The legacy ASD is close to thirty years old and experiencing parts obsolescence issues and general
efficiency degradation.

FY 2012 Base Plans:
Initiate prototype development of ASD.

-   -   0.957
1

-   0.957
1

Title: Hydraulic Test Stand (HTS)
Articles:

Description: The HTS Program is to provide a single test stand to replace all of the existing hydraulic test
units; HCTS, HCT-10, and Pump & Motor test stand.  This will simplify supply support, reduce the stock
system footprint, reduce training requirements, introduce new technology, consolidate space requirements
in the hydraulic shops and eliminate the part obsolescence issues that are now beginning to emerge and
grow.  The requirements that cannot be met by commercial off the shelf (COTS) items are Shock, Vibration,
Electromagnetic Interference, Military Van compatible, and hardened electrical components.  These areas will all
require R & D.

FY 2011 Plans:

-   0.939
1

0.388
1

-   0.388
1
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Initiate prototype development and contractor/government testing of HTS.
FY 2012 Base Plans:
Continue contractor/government testing of HTS.
Title: Portable Electronic Maintenance Aid (PEMA)

Articles:
FY 2012 Base Plans:
Evaluate, test and integrate evolving COTS solutions. Conduct test & evaluation of T/M/S peculiar software/
hardware
requirements and network connectivity compliance across the GIG prior to deployment to the fleet by a yearly
release cycle.

-   -   0.472
0

-   0.472
0

Title: Expeditionary Airfields (EAF) Matting
Articles:

Description: This program is a FY2012 New Start.  The Expeditionary Airfields (EAF) program will design,
develop, test and field components of a heat resistant light weight airfield surfacing system and a heat resistant
lighting system that will support the deployment of the Joint Strike Fighter in austere environments worldwide.
These systems will provide EAF Marine Wing Support Squadrons with the required EAF equipments to install
Forward Operating Bases (FOB) and Forward Arming and Refueling Points (FARP).  With the deployment of this
equipment, the Marine Wing Support Squadron (MWSS) can support all USMC aircraft allowing the Combatant
Commanders the flexibility to deploy Aircraft Combat Elements (ACE) to meet anticipated threats.

FY 2012 Base Plans:
Develop system requirements and Acquisition/Contract documentation to support the procurement and life
cycle support of heat resistant/lightweight matting and heat resistant lighting.  System Design and Development
Contract will be awarded.

-   -   4.705
0

-   4.705
0

Accomplishments/Planned Programs Subtotals 4.496 1.849 6.522 -   6.522
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN/0705: Ground Support
Equipment

143.308 142.148 121.673 10.800 132.473 134.454 136.078 144.063 138.870 0.000 971.394

• OPN/4208: Expeditionary
Airfields

45.662 8.429 8.561 47.000 55.561 8.728 8.877 9.030 9.183 0.000 145.470

• OPN/4264: Portable Electronic
Maintenance Aids

4.895 12.812 7.875 0.000 7.875 8.075 5.676 4.392 4.472 0.000 48.197

D. Acquisition Strategy
CGE: This is a non ACAT program.  Field activities propose tentative projects.  Internal panel merits and selects projects.  Field activities develop projects and submit
results.  Operational Advisory Group process selects projects to transition to procurement.

EAF: The program will use Full and Open competition contract for the system design and development of the EAF matting and lighting.

PEMA: The management approach includes the Program Management Office residing in the NAVAIR with MDA delegated to the NAVAIR CIO. The evolutionary
development approach will be used to execute requirements. Contracting for the prime integrator will be via competitively awarded IDIQ contracts.

E. Performance Metrics
Milestone Reviews
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APPROPRIATION/BUDGET ACTIVITY
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PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware Dev-SFV SS/CPFF ENTWISTLE:HUDSON,
MA 2.018 0.512 Mar 2011 -   -   -   0.000 2.530 2.530

Primary Hardware Dev-HTS C/CPFF TBD:TBD -   0.586 Mar 2011 -   -   -   0.000 0.586 0.586

Systems Engineering-SFV WR NAWCAD:LAKEHURST,
NJ 0.726 0.398 Nov 2010 -   -   -   0.000 1.124  

Systems Engineering-HTS WR NAWCAD:LAKEHURST,
NJ -   0.353 Nov 2010 0.299 Nov 2011 -   0.299 Continuing Continuing Continuing

Primary Hardware Dev--ASD C/FFP TBD:TBD -   -   0.516 Mar 2012 -   0.516 0.000 0.516 0.516

Systems Engineering-ASD WR NAWCAD:LAKEHURST,
NJ -   -   0.441 Nov 2011 -   0.441 Continuing Continuing Continuing

Prior Year Prod Dev Various Various:Various 13.763 -   -   -   -   0.000 13.763  
Primary Hardware Dev-EAF C/FFP TBD:TBD -   -   1.505 Apr 2012 -   1.505 7.925 9.430 9.430

Systems Engineering-EAF WR NAWCAD:LAKEHURST,
NJ -   -   1.960 Oct 2011 -   1.960 6.360 8.320  

Subtotal 16.507 1.849 4.721 -   4.721

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year Support Various Various:Various 8.857 -   -   -   -   0.000 8.857 8.857
Integrated Logistics Support-
EAF WR NAWCAD:LAKEHURST,

NJ -   -   0.700 Dec 2011 -   0.700 1.300 2.000  

Eng & Tech Support-EAF WR NAWCAD:LAKEHURST,
NJ -   -   0.540 Oct 2011 -   0.540 4.840 5.380  

Subtotal 8.857 -   1.240 -   1.240 6.140 16.237
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Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation - HTS WR NAWCAD:LAKEHURST,
NJ -   -   0.089 Dec 2011 -   0.089 Continuing Continuing Continuing

Operational T & E - PEMA WR NAWCAD:PAX RIVER,
MD -   -   0.472 Nov 2011 -   0.472 0.000 0.472  

Prior Year T & E Various Various:Various 0.500 -   -   -   -   0.000 0.500  
Subtotal 0.500 -   0.561 -   0.561

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 25.864 1.849 6.522 -   6.522

Remarks
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PROJECT
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

NEXT GENERATION MUNITIONS HANDLER (NGMH)
Acquisition Milestones: Milestones: NGMH-MILESTONE C (MS C) 1 2011 1 2011
Acquisition Milestones: Milestones: NGMH-FULL RATE PRODUCTION (FRP)
DECISION 3 2012 3 2012

Systems Development: NGMH-SHIPBOARD PROTOTYPE PHASE 1 2010 3 2010
Test & Evaluation: NGMH-CONTRACTOR AND GOVT RUN TESTING 1 2010 4 2010
Production Milestones: Milestones: NGMH-START LOW RATE INITIAL
PRODUCTION (LRIP) 1 - OPN 1 2011 1 2011

Production Milestones: Milestones: NGMH-LOW RATE INITIAL PRODUCTION (LRIP)
3 DELIVERY - OPN 1 2012 1 2012

Production Milestones: Milestones: NGMH-FULL RATE PRODUCTION (FRP) START 3 2012 3 2012
TURBOPROP ENGINE TEST INSTRUMENTATION (TETI)

Acquisition Milestones: Milestones: TETI-FULL RATE PRODUCTION (FRP)
DECISION 3 2011 3 2011

Systems Development: Hardware Development: TETI-ECP DEV (TPS &
ASSOCIATED HARDWARE) 1 2010 1 2010

Systems Development: Hardware Development: TETI-ECP COMPLETE 1 2010 1 2010
Test & Evaluation: TETI-GOVT RUN TESTING 1 2010 4 2010
Production Milestones: TETI-FULL RATE PRODUCTION (FRP) START 3 2011 3 2011

SHIPBOARD FIREFIGHTING VEHICLE (SFV)
Acquisition Milestones: SFV-FULL RATE PRODUCTION (FRP) DECISION 4 2011 4 2011
Systems Development: Hardware Development: SFV-ECP DEVELOPMENT
PROTOTYPE PHASE 1 2010 2 2011

Systems Development: Hardware Development: SFV-ECP COMPLETE 4 2011 4 2011
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1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation: SFV-CONTRACTOR AND GOVT RUN TESTING 1 2011 4 2011
AIRCRAFT SPOTTING DOLLY (ASD)

Acquisition Milestones: Milestones: ASD-MILESTONE B 1 2012 1 2012
Acquisition Milestones: Milestones: ASD-MILESTONE C 4 2015 4 2015
Systems Development: Hardware Development: ASD-PROTOTYPE PHASE 1 2012 4 2014
Test & Evaluation: ASD-CONTRACTOR AND GOVT RUN TESTING 1 2013 3 2015

HYDRAULIC TEST STAND (HTS)
Acquisition Milestones: Milestones: HTS-MILESTONE B 1 2011 1 2011
Acquisition Milestones: Milestones: HTS-MILESTONE C 4 2013 4 2013
Systems Development: Hardware Development: HTS-PROTOTYPE PHASE 1 2011 2 2013
Test & Evaluation: HTS-CONTRACTOR AND GOVT RUN TESTING 4 2011 4 2013
Production Milestones: HTS-START LOW RATE INITIAL PRODUCTION (LRIP) 1 -
APN 2 2014 2 2014

Production Milestones: HTS-FULL RATE PRODUCTION (FRP) START 1 2015 1 2015
PORTABLE ELECTRONIC MAINTENANCE AIDS (PEMA)

Systems Development: Contract Award: Contract Award 3 1 2012 1 2012
Systems Development: Contract Award: Contract Award 4 1 2013 1 2013
Systems Development: Contract Award: Contract Award 5 1 2014 1 2014
Systems Development: Contract Award: Contract Award 6 1 2015 1 2015
Systems Development: Contract Award: Contract Award 7 1 2016 1 2016
Systems Development: Requirements: Requirements Study Complete 3 2 2012 2 2012
Systems Development: Requirements: Requirements Study Complete 4 2 2013 2 2013
Systems Development: Requirements: Requirements Study Complete 5 2 2014 2 2014
Systems Development: Requirements: Requirements Study Complete 6 2 2015 2 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

Start End
Events by Sub Project Quarter Year Quarter Year

Systems Development: Requirements: Requirements Study Complete 7 2 2016 2 2016
Systems Development: Engineering Change Proposal By T/M/S: Engineering Change
Proposal By T/M/S, ECP 3 3 2012 3 2012

Systems Development: Engineering Change Proposal By T/M/S: Engineering Change
Proposal By T/M/S, ECP 4 3 2013 3 2013

Systems Development: Engineering Change Proposal By T/M/S: Engineering Change
Proposal By T/M/S, ECP 5 3 2014 3 2014

Systems Development: Engineering Change Proposal By T/M/S: Engineering Change
Proposal By T/M/S, ECP 6 3 2015 3 2015

Systems Development: Engineering Change Proposal By T/M/S: Engineering Change
Proposal By T/M/S, ECP 7 3 2016 3 2016

Systems Development: Image Development By T/M/S: Image Development By T/M/S
3 3 2012 3 2012

Systems Development: Image Development By T/M/S: Image Development By T/M/S
4 3 2013 3 2013

Systems Development: Image Development By T/M/S: Image Development By T/M/S
5 3 2014 3 2014

Systems Development: Image Development By T/M/S: Image Development By T/M/S
6 3 2015 3 2015

Systems Development: Image Development By T/M/S: Image Development By T/M/S
7 3 2016 3 2016

Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 3 4 2012 4 2012
Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 4 4 2013 4 2013
Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 5 4 2014 4 2014
Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 6 4 2015 4 2015
Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 7 4 2016 4 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0601: Acft Handling & Service Equip

Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation: Independent Validation & Verification Testing: Independent
Validation & Verification Testing 3 4 2012 4 2012

Test & Evaluation: Independent Validation & Verification Testing: Independent
Validation & Verification Testing 4 4 2013 4 2013

Test & Evaluation: Independent Validation & Verification Testing: Independent
Validation & Verification Testing 5 4 2014 4 2014

Test & Evaluation: Independent Validation & Verification Testing: Independent
Validation & Verification Testing 6 4 2015 4 2015

Test & Evaluation: Independent Validation & Verification Testing: Independent
Validation & Verification Testing 7 4 2016 4 2016

Deliveries: Production Deliveries: Production Delivery, Release 3 4 2012 4 2012
Deliveries: Production Deliveries: Production Delivery, Release 4 4 2013 4 2013
Deliveries: Production Deliveries: Production Delivery, Release 5 4 2014 4 2014
Deliveries: Production Deliveries: Production Delivery, Release 6 4 2015 4 2015
Deliveries: Production Deliveries: Production Delivery, Release 7 4 2016 4 2016

EXPEDITIONARY AIRFIELDS (EAF) MATTING
Systems Development: System Design & Development: EAF-SYSTEM DESIGN &
DEVELOPMENT (SDD) 1 2012 1 2015

Systems Development: Reviews: EAF-PROGRAM DESIGN REVIEW 1 2013 1 2013
Systems Development: Reviews: EAF-CRITICAL DESIGN REVIEW 4 2013 4 2013
Test & Evaluation: Formal Testing: EAF-FORMAL TESTING 1 2014 4 2015
Production Milestones: Contract Awards: EAF-CONTRACT AWARD 3 2012 3 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0852: Consolidated Auto Support System

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
0852: Consolidated Auto Support
System

20.119 31.926 28.501 -   28.501 8.403 6.633 6.777 6.898 Continuing Continuing

Quantity of RDT&E Articles 2 7 7 0 7 0 0 0 0

A. Mission Description and Budget Item Justification
The eCASS (electronic Consolidated Automated Support System) project is the system design and development of the latest generation of the US Navy's CASS family
of automatic test systems.  The legacy CASS system was designed and developed in the 1980's and commenced fielding in 1992.  As such, it is reaching the end of its
useful life due to obsolescence issues.  eCASS is the replacement system for legacy CASS systems, which provides Naval aircraft avionics component maintenance
and repair support at Intermediate and Depot maintenance facilities both shore-based and afloat.  As a CASS replacement program, the eCASS program objectives
remain the same as that of CASS.  Specifically:  (1) increase material readiness; (2) reduce life cycle costs; (3) improve tester sustainability at depot and intermediate
maintenance levels; (4) reduce proliferation of unique test equipment, and (5) provide test capability for existing and emerging avionics/electronics aircraft weapon
systems.

The Test Technology Development project involves analysis, application, maturation, integration and testing of emerging electronic, mechanical and optical test
technologies for potential military utility in support of Naval avionics testing and repair.  Specific technologies being developed include synthetic instruments, new
Advanced Targeting Forward Looking Infrared (ATFLIR) electro-optics capabilities, multi-analog test capability to enable functional testing, and modernization elements
for the CASS family of automatic test systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: eCASS Development
Articles:

Description: Develop, integrate and test an Automatic Test System (ATS) to replace legacy CASS systems.
The new ATS will be compatible with and capable of hosting the hundreds of existing Test Programs that are
currently utilized on legacy CASS at the Intermediate and Depot levels of maintenance, as well as any emerging
Test Programs that may require greater test capability than provided by legacy CASS.

FY 2010 Accomplishments:
Awarded contract to develop, integrate and test an ATS to replace legacy CASS systems.  Completed CASS
Characterization, performed Management Systems Assessment, performed Schedule Risk Assessment,
established Earned Value Management baseline, and performed System Requirements Review.
FY 2011 Plans:

19.406
1

31.107
6

27.676
6

-   27.676
6
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0852: Consolidated Auto Support System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Perform eCASS system Preliminary Design Review (PDR) and perform Advance Development Model
integration.
FY 2012 Base Plans:
Perform eCASS system Critical Design Review, procure initial Engineering Development Models, initiate Test
Program Set integration, conduct Test Readiness Reviews, and commence Developmental Test (DT)-B1 and
DT-B2 test events.
Title: Test Technology Development

Articles:
Description: Develops, integrates, and evolves enhanced test capabilities and technologies for insertion into
the CASS family of test systems.  As weapon system electronics evolve, new test capabilities are required to
support advanced systems.  Existing test capabilities must be extended in range, accuracy, time and frequency
domains in order to sustain the required test accuracy ratios for weapon systems support (the automatic test
system must be four times as accurate as the asset being tested).

FY 2010 Accomplishments:
Initiated the development, integration, and evolution of enhanced test capabilities and technologies for insertion
into the CASS family of test systems.
FY 2011 Plans:
Continue to develop, integrate, and evolve enhanced test capabilities and technologies for insertion into the
CASS family of test systems.
FY 2012 Base Plans:
Continue to develop, integrate, and evolve enhanced test capabilities and technologies for insertion into the
CASS family of test systems.

0.713
1

0.819
1

0.825
1

-   0.825
1

Accomplishments/Planned Programs Subtotals 20.119 31.926 28.501 -   28.501



UNCLASSIFIED

UNCLASSIFIED
Navy Page 24 of 60 R-1 Line Item #186

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0852: Consolidated Auto Support System

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN/0705: Common Ground
Equip APN-7

59.491 52.909 75.614 0.000 75.614 96.364 97.642 99.460 100.587 0.000 582.067

D. Acquisition Strategy
Formal test technology reviews with industry are conducted annually (cooperative Joint Services initiative) to define maturity of needed technologies. Further studies
are conducted as needed. Procurement strategy is determined by market survey and cooperative opportunities.

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0852: Consolidated Auto Support System

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hdw Dev eCASS C/CPIF
LOCKHEED
MARTIN:ORLANDO,
FL

16.088 24.600 Dec 2010 23.426 Dec 2011 -   23.426 Continuing Continuing Continuing

Primary Hdw Dev Test
Technology C/CPFF Various:Various 0.413 0.469 Mar 2011 0.450 Dec 2011 -   0.450 Continuing Continuing Continuing

Prior Year Prod Dev Various Various:Various 28.397 -   -   -   -   0.000 28.397  
Subtotal 44.898 25.069 23.876 -   23.876

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

eCASS Support WR Various:Various 0.700 4.278 Jan 2011 2.000 Jan 2012 -   2.000 Continuing Continuing Continuing

eCASS Support WR NAWC AD:Lakehurst,
NJ 2.400 2.000 Jan 2011 2.000 Jan 2012 -   2.000 Continuing Continuing Continuing

Test Technology Support WR Various:Various 0.200 0.250 Jan 2011 0.275 Jan 2012 -   0.275 Continuing Continuing Continuing
Prior Year Support Various Various:Various 12.403 -   -   -   -   0.000 12.403  

Subtotal 15.703 6.528 4.275 -   4.275

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

eCASS Travel WR Various:Various 0.218 0.229 May 2011 0.250 May 2012 -   0.250 Continuing Continuing Continuing
Test Tech Travel WR Various:Various 0.100 0.100 May 2011 0.100 May 2012 -   0.100 Continuing Continuing Continuing
Prior Year Mgmt Various Various:Various 1.669 -   -   -   -   0.000 1.669  

Subtotal 1.987 0.329 0.350 -   0.350
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0852: Consolidated Auto Support System

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 62.588 31.926 28.501 -   28.501

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0852: Consolidated Auto Support System
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
0852: Consolidated Auto Support System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

electronic Consolidated Automated Support System (eCASS)
Acquisition Milestones: Milestones: eCASS Milestone B 2 2010 2 2010
Systems Development: Hardware and Software Development: eCASS Development
Contract Award 2 2010 2 2010

Systems Development: Hardware and Software Development: eCASS System
Development 2 2010 2 2015

Test & Evaluation: Development Testing: eCASS DT-B1 & B2 Testing 3 2012 4 2012
Test & Evaluation: Development Testing: eCASS DT-C1 Testing 3 2013 4 2013
Test & Evaluation: Development Testing: eCASS DT-C2 Testing 3 2014 4 2014
Production Milestones: eCASS LRIP 1 2 2013 2 2013
Production Milestones: eCASS LRIP 2 2 2014 2 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1041: Acft Equip Repl/Maint Prog

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
1041: Acft Equip Repl/Maint Prog 4.040 4.230 3.020 -   3.020 3.292 3.367 3.444 3.496 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP) is the only Navy program which provides Research, Development, Test & Evaluation
engineering support specifically for in-service, out-of-production aircraft equipment. AERMIP increases readiness through Reliability and Maintainability (R&M) and
safety improvements to existing systems and equipment installed in Naval aircraft. It also provides a transition vehicle to deploy Total Ownership Cost reduction
initiatives through flight-test support and Fleet Test & Evaluation. It meets affordable readiness objectives by providing a cost-effective solution to obsolescence
problems encountered when service lives are extended. AERMIP promotes commonality and standardization across aircraft platform lines and among the services
through extension of application and use of non-developmental items. AERMIP also decreases life cycle costs through reduced operational and support costs. AERMIP
facilitates the Operational, Safety and Improvement Program by applying proven low-risk solutions to current fleet problems. AERMIP also funds high-priority flight
testing which is not associated with any acquisition or development program under the Flight Test General task. AERMIP will demonstrate the feasibility of using
cavitation peening for survivability improvement of ceramic armor and validate innovative coating techniques to enhance erosion resistance of engine blades and rotor
blades in support of overseas operations.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Avionics and Wiring
Articles:

FY 2010 Accomplishments:
Transitioned Arc Fault Circuit breaker technology to the field through development of specifications with the
appropriate Society of Automotive Engineers committee, assisting with qualification of the technology and
placing Arc Fault technology on the Qualified Products List. Generated operating data from physics-based
models for generator diagnostics and health management. Silicon-Controlled Rectifier tester circuit design
and simulations for power, sensing and data acquisition circuits completed. Continued refinement of algorithm
software and hardware for battery testing and prognostics including testing at contractor and government sites.
Performed ground testing on front-line aircraft.
FY 2011 Plans:

1.075
0

0.997
0

0.860
0

-   0.860
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1041: Acft Equip Repl/Maint Prog

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Qualify materials or pieces of equipment and the procedures/process required for their implementation. Pursue
next-generation wiring, battery, and generator diagnosis and prognostics methods, and prove the applicability to
Naval aviation. Address avionics-related reliability issues impacting multiple aircraft platforms.
FY 2012 Base Plans:
Qualify additional materials or pieces of equipment and the procedures/process required for their
implementation. Test and evaluate off-board diagnostic equipment for generator diagnostics/prognostics. Refine
algorithms for multiple battery models, including lithium chemistries. Continue testing in aircraft simulated
environment. Pursue next-generation wiring, battery, and generator diagnosis and prognostics methods, and
prove the applicability to Naval aviation. Address avionics-related reliability issues impacting multiple aircraft
platforms.
Title: Air Vehicle

Articles:
FY 2010 Accomplishments:
Completed preliminary testing of low-temperature paints and primers. Fabricated calibrated notches on
titanium tubing, made replicas of the notches and evaluated measurement technologies. Selected the best
technology and initiated procurement of test item. Prepared screening matrix and  panels for testing of non
chromate adhesive bond primers.  Completed phase 1 of evaluation of primers and analysis of failure modes.
Demonstrated sand erosion capability using accelerated sand to test erosion characteristics of critical flight
components. Completed evaluation of high nitrogen stainless steel for use in environments requiring high
strength and resistance to corrosion. Evaluate new methods of corrosion prevention control, including human
factors approach.
FY 2011 Plans:
Qualify materials or pieces of equipment and the procedures/process required for their implementation. Develop
new methods of structural repair. Evaluate new methods of corrosion prevention control. Evaluate non-solvent
plasma method to remove hydraulic contamination. Pursue subsystem improvements by increasing component
reliability. Finalize titanium tubing crack detection methodology and tooling. Qualify and implement advanced
non-chrome primers with corrosion protection properties.
FY 2012 Base Plans:
Qualify additional materials or pieces of equipment and the procedures/process required for their
implementation. Develop new methods of structural repair with focus on lightweight, high-cost, and low

1.748
0

1.582
0

1.350
0

-   1.350
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1041: Acft Equip Repl/Maint Prog

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

observability platforms. Expand focus of human factors and advanced materials/coatings in corrosion prevention
control. Expand use of protective coatings on aircraft components to resist abrasion, wear, and corrosion, while
lowering maintenance hours and cost.
Title: Systems Engineering Revitalization

Articles:
FY 2010 Accomplishments:
Incorporated systems engineering process approach to identify reliability and maintainability assessments during
the system development phase of the program, successfully demonstrate R&M levels during test and evaluation,
and sustain R&M levels throughout the system's life-cycle. Refined effort on correlations of applied leading
indicators and validation of the findings. Expanded into an aligned four-phase system engineering process
and developed improvements to the Systems Engineering Technical Review (SETR) process. Developed an
effective communications strategy to maximize program execution. Developed a web-based tool for the SETR
checklists and updated two of the fourteen SETR event checklists.
FY 2011 Plans:
Continue validation of leading indicators for effectiveness. Continue development of improved four-phase system
and SETR process. Using communications strategy developed in previous year and web-based tool, deliver
usable validated products to engineering and program teams.
FY 2012 Base Plans:
Complete initial version of the SETR web-based checklist tool. Identify web-tool critical limitations and implement
changes and improvements within the tool. Investigate systems engineering processes and tools across Naval
Air Systems Command domains inclusive of end item performance derivation from operational requirements
and the associated concept of operations, with the derivation remaining relevant to the mission and system
architectures.

0.936
0

0.939
0

0.810
0

-   0.810
0

Title: NAE Corrosion
Articles:

FY 2010 Accomplishments:
Flight Line Canopy Shelters technical report was drafted. Documenting reduction in corrosivity effects, increased
maintenance capability in mildly inclement weather, and improved maintainer quality of life for ongoing EA-6B
and F/A-18 studies. Preliminary field evaluations of tape and adhesive remover completed at North Island,
California, on F/A-18 radomes and leading edge tapes. Draft NAVAIR technical authorization package was

0.281
0

0.712
0

-   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1041: Acft Equip Repl/Maint Prog

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

initiated, including process caveats and restrictions. National Stock Numbers were issued through Defense
Logistics Agency for Tape and Adhesive Residue Remover material kits in 1 gallon/1 pint sizes. Controlled
Solidification Investment Cast (CSIC) aluminum gearbox trade study assessment was completed and reported
for the H-60 Main Gearbox. Improvements in corrosion resistance, stiffness, and component flight-hour lifetimes
are expected. Identified and formulated developmental conductive fillers and resin systems. Currently producing
laboratory scale materials for full corrosion, electromagnetic interference, and conductivity characterizations.
FY 2011 Plans:
Continue to design, test, and implement CSIC aluminum gearboxes as alternatives to magnesium alloy
gearboxes. Demonstrate and validate conducting paint and sealants with less noble galvanic potential and
which provide acceptable electrical performance with much lower propensity to cause corrosion of airframe and
components. Investigate products such as advanced performance topcoats designed to decrease cost of re-
painting aircraft by extending service life of paint.

Accomplishments/Planned Programs Subtotals 4.040 4.230 3.020 -   3.020

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
This is a non-ACAT program. Procurement strategy is determined by market survey and cooperative opportunities.

E. Performance Metrics
The AERMIP program will, at a minimum, fund 8 to 15 projects a year that investigate and evaluate R&M improvements to in-service, out-of-production aircraft
equipment. AERMIP projects will have a greater than 75% success rate of insertion into Department of the Navy warfighting systems or support infrastructure.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1041: Acft Equip Repl/Maint Prog

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sys Eng - Avionics/Wiring WR NAWCAD:Patuxent
River, MD 3.793 0.805 Nov 2010 0.512 Nov 2011 -   0.512 Continuing Continuing Continuing

Sys Eng - Avionics/Wiring C/FFP Various:Various 0.314 0.192 Mar 2011 -   -   -   Continuing Continuing Continuing

Sys Eng - Avionics/Wiring C/FFP GEM Power:Redlands,
CA -   -   0.108 Mar 2012 -   0.108 0.000 0.108  

Sys Eng - Avionics/Wiring C/FFP PCKA:West Lafayette,
IN -   -   0.146 Mar 2012 -   0.146 0.000 0.146  

Sys Eng - Air Vehicle WR NAWCAD:Patuxent
River, MD 5.158 0.971 Nov 2010 0.795 Nov 2011 -   0.795 Continuing Continuing Continuing

Sys Eng - Air Vehicle WR FRC:San Diego, CA 0.458 0.050 Dec 2010 0.109 Dec 2011 -   0.109 Continuing Continuing Continuing
Sys Eng - Air Vehicle WR FRC:Cherry Point, NC 0.378 0.050 Dec 2010 0.108 Dec 2011 -   0.108 Continuing Continuing Continuing
Sys Eng - Air Vehicle WR FRC:Jacksonville, FL 0.410 0.050 Dec 2010 0.103 Dec 2011 -   0.103 Continuing Continuing Continuing
Sys Eng - Air Vehicle C/FFP Various:Various 0.615 0.100 Apr 2011 0.089 Mar 2012 -   0.089 0.717 1.521 1.529

Sys Eng - SE Revitalization WR NAWCAD:Patuxent
River, MD 0.778 0.022 Dec 2010 0.008 Dec 2011 -   0.008 Continuing Continuing Continuing

Sys Eng - SE Revitalization C/FFP
L-3
Communications:Marlton,
NJ

1.142 0.917 Apr 2011 0.802 Mar 2012 -   0.802 Continuing Continuing Continuing

Sys Eng - NAE Corrosion WR NAWCAD:Patuxent
River, MD 0.257 0.357 Dec 2010 -   -   -   Continuing Continuing Continuing

Sys Eng - NAE Corrosion WR FRC:San Diego, CA -   0.100 Dec 2010 -   -   -   Continuing Continuing Continuing
Sys Eng - NAE Corrosion WR FRC:Cherry Point, NC -   0.125 Dec 2010 -   -   -   Continuing Continuing Continuing
Sys Eng - NAE Corrosion WR FRC:Jacksonville, FL -   0.130 Dec 2010 -   -   -   Continuing Continuing Continuing
Prior Year Prod Dev Various Various:Various 1.504 -   -   -   -   0.000 1.504  

Subtotal 14.807 3.869 2.780 -   2.780
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1041: Acft Equip Repl/Maint Prog

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies & Analyses - NAE
Corrosion WR NAWCAD:Patuxent

River, MD 0.025 0.091 Dec 2010 -   -   -   0.000 0.116  

Prior Year Support Various Various:Various 12.364 -   -   -   -   0.000 12.364  
Subtotal 12.389 0.091 -   -   -   0.000 12.480

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR NAWCAD:Patuxent

River, MD 0.955 0.250 Nov 2010 0.240 Nov 2011 -   0.240 Continuing Continuing Continuing

Travel WR NAWCAD:Patuxent
River, MD 0.074 0.020 Nov 2010 -   Nov 2011 -   -   Continuing Continuing Continuing

Prior Year Mgmt Various Various:Various 1.877 -   -   -   -   0.000 1.877  
Subtotal 2.906 0.270 0.240 -   0.240

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 30.102 4.230 3.020 -   3.020

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1041: Acft Equip Repl/Maint Prog
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1041: Acft Equip Repl/Maint Prog

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Acft Equip Repl/Maint Prog
Avionics & Wiring: High-Speed Bus Switching 1 2010 4 2011
Avionics & Wiring: Aircraft Battery Diagnostic & Prognostic System 1 2010 4 2012
Avionics & Wiring: Generator System Diagnostics & Health 1 2010 4 2012
Avionics & Wiring: Investigate High Value Return on Investment 1 2010 4 2016
Avionics & Wiring: Wiring Diagnostics and Prognostics 1 2010 4 2013
Avionics & Wiring: Avionics Reliability Enhancements 1 2010 1 2011
Air Vehicle: Improved Corrosion Preventative Compounds 1 2010 4 2015
Air Vehicle: Corrosion Prevention and Control 1 2010 4 2013
Air Vehicle: Advanced Methods of Structural Repair 1 2010 4 2013
Air Vehicle: Subsystem Improvement Initiatives 1 2010 4 2013
Air Vehicle: Sand & Erosion Resistance of APU Impeller 1 2010 4 2011
Air Vehicle: Non-Solvent Plasma 1 2011 4 2012
Air Vehicle: Titanium Tubing for Hydraulic Systems 1 2010 4 2011
Air Vehicle: Investigate High Value Return on Investment 1 2010 4 2016
Air Vehicle: Ambient Temperature Bonding 1 2011 4 2012
SE Revitalization: Improved Technical Excellence of Acquisition Programs 1 2010 4 2016
NAE Corrosion Improvement: Flight Line Canopy Shelters 1 2010 4 2011
NAE Corrosion Improvement: Tape & Adhesive Remover 1 2010 4 2011
NAE Corrosion Improvement: Aluminum Gearboxes 1 2010 4 2011
NAE Corrosion Improvement: Conducting Paints & Sealants 1 2010 4 2011
NAE Corrosion Improvement: Investigate High Value Return on Investment 1 2010 4 2011



UNCLASSIFIED

UNCLASSIFIED
Navy Page 37 of 60 R-1 Line Item #186

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
1355: Propulsion and Power
Component Improvement Program

63.769 75.583 62.379 -   62.379 83.611 82.310 86.775 90.451 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Aircraft Engine Component Improvement Program (CIP) provides the only source of critical design and development engineering support to resolve safety,
reliability  and maintainability deficiencies of in-service Navy aircraft propulsion systems.  The highest priority issues CIP addresses concern safety-of-flight deficiencies
which account for approximately 80% of CIP efforts.  The program also corrects service-revealed deficiencies, improves Operational Readiness and Reliability and
Maintainability,  and reduces platform Life Cycle Cost.  Budgets are allocated across platform-specific teams and multi-platform product support teams based upon long
term strategies to achieve  safety and affordable readiness goals; the R-3 exhibit details annual portions of those long-term plans.  CIP tasks have reduced the rate of
in-flight aborts, safety incidents, non-mission capable rates, scheduled and unscheduled engine removals,  maintenance work hours, and overall cost of ownership.
This is accomplished through the maintenance and validation of specification performance, testing to qualify engineering changes, verifying life limits, and improving
the inherent reliability of the propulsion system as an integral part of Reliability Centered Maintenance initiatives.  Historically, the missions, tactics, and environmental
exposure of military aircraft systems change to meet new threats or operational demands, and often result in unforeseen problems, which if not corrected, can cause
critical safety/readiness degradation, such as those experienced during OPERATIONS DESERT SHIELD/DESERT STORM, ENDURING FREEDOM, and IRAQI
FREEDOM due to sand erosion. In addition, new problems arise through actual fleet deployment and usage of the aircraft.  System Development programs, while
geared to resolve as many problems as possible before deployment, cannot duplicate actual operations or account for the vast array of environmental and usage
variables, particularly when aircraft missions vary from those that the aircraft was designed to perform.  Therefore, it has been found that CIP can provide an immediate
engineering response to these flight-critical problems and accelerated engine testing can avoid potential problems.  CIP starts after development and Navy acceptance
of the first production article and addresses usage and life problems not covered by warranties.  CIP addresses engines, transmissions, propellers, starters, auxiliary
power units, electrical generating systems, aircraft wiring, and fuel and lubricant systems.  CIP efforts continue over the system's life, gradually decreasing to a
minimum level sufficient to maintain the reliability, and decrease the operating costs, of older inventory. CIP is a highly leveraged and cooperative tri-service program
with Foreign Military Sales participation.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: P3, E2, C2, C130 (T56)
Articles:

FY 2010 Accomplishments:
A 150 Reduction Gear Box (RGB) Rig test was completed to demonstrate the NP2000 to aircraft interface for a
legacy application.  Completed Analytical Condition Inspections on a 6300 hr RGB and a 2100 hr Power Section.
Successfully performed an engine fit check for a prototype oil supply tube which will remove a current source

6.283
0

4.873
0

5.990
0

-   5.990
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

for oil leaks.  Tested an alternate method, Feature Based Life Assessment, of clearing lives on fatigue critical
parts; this alternative much less expensive than spin testing. Initiated combustor liner durability improvement
redesigns.  Maintained life management analysis to ensure safe operation of high time parts.  Evaluated new
compressor blade coating -improves erosion/corrosion resistance and increases time on wing.  Initiated C-2
engine reliability improvement study.
FY 2011 Plans:
Conduct analytical condition inspections of high time hardware in order to identify new reliability degraders.
Qualify redesigned combustor liner. Maintain life management analysis to ensure safe operation of high time
parts.  Continue to investigate all service revealed deficiencies.  Engineering change for new compressor blade
coating. Redesigns for C-2 engine reliability improvements.
FY 2012 Base Plans:
Redesign the Aft Cone-Adaptor significant engine removal contributor.  Begin design and fabrication of a
replacement to the current electronic control system which will no longer be repairable due to obsolescence.
Complete further testing on in-service hardware to extend the T1 blade re-use limit.  Continue the Analytical
Condition Inspections program.  Qualify redesigned combustor liner. Continue to investigate all service revealed
deficiencies.  Redesigns for C-2 engine reliability improvements, Scavenge Oil System Improvements. Initiate
Gearbox improvements. Improve turbine vane durability for improve engine reliability.
Title: E2/C2/C130/P3 (Props)

Articles:
FY 2010 Accomplishments:
Conducted analytical condition inspections of life limited hub to provide extension of life limit to the fleet and to
identify any new safety or reliability failure modes.  Continued to investigate all service revealed deficiencies.
Initiated engineering change for Electronic Propeller Control Software Upgrade, NP2000 Bolt Torque Change,
Actuator Front Yoke Plate Redesign, NP2000 Heater Lead Redesign, NP2000 Resistant Valve Upgrade, and
NP2000 Check Valve Upgrade.  Completed Class II engineering change for pump housing corrosion coating,
NP2000 Hub Dowel Pin Repair.  Continued E-2 propeller active balance development.  Initiated P-3/C-130
propeller taper bore corrosion testing - improve corrosion resistance.  Initiated NP2000 Control System Working
model for engineering investigations and improved fleet troubleshooting charts.
FY 2011 Plans:

3.827
0

1.451
0

1.450
0

-   1.450
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Complete NP2000 rear cone analysis and redesign. Test and qualify E-2 propeller active balance system.
Continue NP2000 analytical condition inspection to identify new reliability degraders. Initiate redesign of NP2000
rear cone.
FY 2012 Base Plans:
Continue research and testing of potential NP2000 Blade Erosion Coatings.  Complete P-3/C-130 propeller taper
bore corrosion testing and implement design change as required.  Continue build of NP2000 Control System
Working Model.  Continue to investigate all service revealed deficiencies.
Title: EA-6B  (J52)

Articles:
FY 2010 Accomplishments:
4.5 bearing Engineering Change Proposal approved allowing installations of the new bearing to begin in FY
2011. New torque values and tools for the 4.5 bearing inner race nut will be developed.  New serviceable limits
will be submitted for both turbine shafts as well as the compressor rear hub allowing the reduction of scrapped
hardware. Incorporate a more flexible rear fuel flow meter bracket.  Maintenance awareness will be presented at
Operational & Intermediate levels.
FY 2011 Plans:
Start incorporation of the new 4.5 bearing, new 4.5 bearing inner race nut torque value and torque tooling.
Continue FY2010 plan.  Maintenance awareness will be presented at Operational & Intermediate levels. Develop
a Thermal Barrier Coating for the combustion chamber interior surfaces.  Develop a repair for the wear found in
the inlet case vane driver boss replacement.
FY 2012 Base Plans:
Complete incorporation of the new 4.5 bearing, new 4.5 bearing inner race nut torque value and torque tooling.
Maintenance awareness will be presented at Operational & Intermediate levels.  Install a Thermal Barrier
Coating for the combustion chamber interior surfaces.  Implement a repair for the wear found in the inlet case
vane driver boss replacement.

2.616
0

2.639
0

1.620
0

-   1.620
0

Title: Mature Aircraft  (J85)
Articles:

FY 2010 Accomplishments:

0.789
0

-   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Approved the Main Fuel Control Engineering Change Proposal which is to address fuel leaks to save removals
and address a top degrader.  Implemented After Burner light off margin test and false P3 input to simulate
altitude to check the health of the engine before flight.  Implemented new Main Fuel Control Accel schedule
calibration at Depot.  After Burner no-lights have decreased.
Title: SH-60B/F, HH-60H, MH-60R/S (T700)

Articles:
FY 2010 Accomplishments:
Conducted tail gear box output bevel gear crack propagation testing and update fleet inspection requirements,
if required. Closed out of T700 Hot Restart Investigation and begin incorporation of T700 Hot Restart stall
mitigation through design changes.  Identified cost and readiness degraders on the T700 and H-60 drive system.
FY 2011 Plans:
Complete T700 hot restart stall mitigation through design changes. Begin redesign work to reduce impact of cost
and readiness drivers for the engine and drive system.
FY 2012 Base Plans:
Continue redesign work to reduce impact of cost and readiness drivers for the T700 engine. Continue a Fleet
Leader of the Automatic Wire Analyzer at Naval Air Station North Island to train operators, develop procedures,
and measure effectiveness.  Continue the redesign of the Main Transmission Gearbox from Magnesium to
Aluminum.

4.142
0

3.782
0

2.640
0

-   2.640
0

Title: H-1  (T400/T700)
Articles:

FY 2010 Accomplishments:
Initiated Safety/Qualification testing on Lithium Polymer (LiPoly) battery for the AH-1W.  Worked feasibility
studies for T700 Enhanced Digital Engine Control Unit and T700 Overspeed. Support common T700 engine
projects.
FY 2011 Plans:
Provide Build Process Efficiencies for increased reliability and cost reduction.  Address T400 parts
obsolescence.
FY 2012 Base Plans:

0.298
0

0.352
0

1.084
0

-   1.084
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Begin development of T700-401 engine harness testor.  Complete LiPoly battery for H-1 upgrades. Continue
support of common T700 engine projects.
Title: AV-8B  (F402)

Articles:
FY 2010 Accomplishments:
Engineering Change Proposals (ECPs) submitted for improvements to oil breather vent pipe, low pressure
compressor stage one vanes with damping foil and low plasticity burnishing, incipient blockage indicator, low
pressure compressor stage three sealing strips, high pressure turbine stage one nozzle guide vane locating ring,
anti-vibration mount for compressor discharge pressure transducer, low pressure compressor stage two and
three with hard face coating, fuel metering unit pressure drop regulator, hydro mechanical unit modifications, and
revised bearing oil feed pipe. Designed activity for low pressure compressor stage one, two, and three blades for
increased foreign object damage tolerance through application of low plasticity burnishing, analysis for extending
the lives for critical rotating part lives, redesign for fuel leak for Enhanced Variable Inlet Guide Vane Control
System (EVICS), Hydromechanical Unit (HMU) permanent magnet alternator, redesign for fuel manifold pipe
leakage.
FY 2011 Plans:
ECPs submission for EVICS torque motor roll cage redesign. ECPs submission for Low Pressure Compressor
1, Low Pressure Compressor 2, Low Pressure Compressor 3 blade airfoil Low Plasticity Burnishing. Detailed
design effort to extend critical rotating part lives.
FY 2012 Base Plans:
ECPs for low plasticity burnishing of low pressure compressor stage one, two and three blades, fuel leak
redesign of EVICS, HMU permanent magnet alternator, fuel manifold pipe leakage redesign, meandering wire
magnetometer inspection technique for low pressure compressor stage one blade dovetails.

6.113
0

5.013
0

4.200
0

-   4.200
0

Title: H-53/H-46/H-3   (T58/T64)
Articles:

FY 2010 Accomplishments:
H-46/H-53 (T58)
Investigated Pressure Relief Valve diaphragm failures and develop corrective action.  Test and possibly qualify
Next Generation Coating for 1st stage compressor blades.
H-53 (T64)

8.615
0

5.640
0

6.090
0

-   6.090
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Improved compressor blade retention effort will be completed. Gas Generator Turbine nozzle doublets and
mid sump improvements continued. Modernized torque sensor effort initiated. Life management analysis and
Reliability Centered Maintenance efforts continued.
FY 2011 Plans:
H-46/H-3 (T58)
Continued qualification of Next Generation Coating for 1st stage compressor blades.
H-53 (T64)
Mid sump improvements and modernized torque sensor effort continue.  Fuel control reliability improvement
program initiated. Life management analysis and Reliability Centered Maintenance efforts continue.
FY 2012 Base Plans:
H-46/H-3 (T58)
Complete qualification of Next Generation Coating for 1st stage compressor blades.
H-53 (T64)
Complete mid sump improvements and modernized torque sensor effort continue. Continue Fuel control
reliability improvement program. Continue life management analysis and Reliability Centered Maintenance
efforts.
Title: F-18 C/D/E/F  (F414/F404)

Articles:
FY 2010 Accomplishments:
Software changes demonstrated improved engine stall performance. Component analysis for service life
extension continued. Improved Stage 1 fan blade dovetail coating. Aircraft electrical load data collected and
analyzed.
FY 2011 Plans:
Oil system improvements to address pressure cautions.  Component analysis for service life extension. Full
Authority Digital Electronic Control software modifications for reduced removals for engine stalls.
FY 2012 Base Plans:
Flameholder attachment redesign. Full Authority Digital Electronic Control obsolescence redesign. Turbine disk
dovetail edge of contact improvements. Near real time damage assessment. Field performance management.

14.008
0

10.629
0

18.020
0

-   18.020
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

High Pressure Compressor throat wear limit expansion. Oil pressure cautions. Main Fuel Control improvements
to reduce mission aborts.
Title: T-45  (F405)

Articles:
FY 2010 Accomplishments:
Completed cold and hot section reliability improvement design change task.
FY 2011 Plans:
Address top safety issues reported from fleet.  Analysis and redesign components based on service revealed
deficiencies.
FY 2012 Base Plans:
Continue to address safety issues reported from fleet. Analysis and redesign components based on service
revealed deficiencies.

1.813
0

2.198
0

2.000
0

-   2.000
0

Title: V-22  Propulsion
Articles:

FY 2010 Accomplishments:
Assessed engine in-service power availability performance. Improve drive system including Proprotor gearbox
lead-the-fleet testing. Continue to address emergent safety of flight issues.
FY 2012 Base Plans:
Initiate Drive system corrosion improvement project, drive system lead the fleet, Full Authority Digital Engine
Control Troubleshooting, constant frequency generator to Accessory gearbox casting change. Continue Infrared
suppressor removal study, software generation, upper Nacelle system and compressor coating Trade Studies.
Complete engine and system management plans. V22 Component Improvement Program (CIP) funding added
to FY12.

1.582
0

-   6.600
0

-   6.600
0

Title: Multi-Platform Product Support Teams
Articles:

FY 2010 Accomplishments:
Projects provided common support to multiple platforms in the areas of improved drive systems, secondary
power and mechanical systems; improved tools for performance analysis, modeling and simulation, diagnostics,
engine reliability assessment, and structural integrity; improve products and processes for fuels, lubricants,

13.683
0

12.006
0

12.685
0

-   12.685
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

and refueling equipment; and improve electrical system product support, wiring, and battery systems. Includes
funding for Government Furnished Equipment fuel provided in support of engine developmental and qualification
testing.
FY 2011 Plans:
Continue FY2010 Plan.
FY 2012 Base Plans:
Continue projects to provide common support to multiple platforms in the areas of improved drive systems,
secondary power and mechanical systems; improved tools for performance analysis, modeling and simulation,
diagnostics, engine reliability assessment, and structural integrity; improve products and processes for fuels,
lubricants, and refueling equipment; and improve electrical system product support, wiring, and battery systems.
Includes funding for Government Furnished Equipment fuel provided in support of engine developmental and
qualification testing.
Title: F-35 (JSF) (F135)

Articles:
FY 2011 Plans:
Begin accelerated mission testing of the F135 engine as a lead-the-fleet test program. This program requires
dedicated test assets be procured or refurbished as well as significant test cell run time to ensure flight safety
and optimized readiness as the Marine Corps Short Take Off/Vertical Landing aircraft enter service in 2012.
Component level work will also begin in order to extend life limits of parts that are critical to extended time on
wing and reduce cost of ownership.

-   27.000
0

-   -   -  

Accomplishments/Planned Programs Subtotals 63.769 75.583 62.379 -   62.379

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
This is a NON-ACAT program.  Procurement strategy is determined by market survey and cooperative opportunities.

E. Performance Metrics
The Component Improvement Program (CIP) will support engineering design and development efforts for 100% of the safety of flight issues on in-service propulsion &
power systems covered under the program.  In FY11, this equates to more than 200 individual Engineering Project Descriptions (EPDs).  CIP will also address reliability
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

and maintainability deficiencies equating to at least another 150 individual EPDs.  Similar projects have increased the aggregate engine reliability across the USN/
USMC fleet, as measured by the mean flight hours between engine removals, by 40% over the past six years.

Program execution will be actively managed on 100% of the projects via contractor earned value data and overall obligation and expenditure rates as reflected in Navy
ERP.  Data will be analyzed and measured against OSD/FMB benchmarks on a monthly basis.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sys Eng F402 Engine
Program WR NAWCAD:PAX RIVER,

MD 8.446 1.490 Oct 2010 1.302 Oct 2011 -   1.302 Continuing Continuing Continuing

Sys Eng F402 Engine
Program SS/CPFF ROLLS ROYCE:UK 51.868 3.318 Dec 2010 2.898 Dec 2011 -   2.898 0.000 58.084 58.084

Sys Eng T58/T64 Engine
Program SS/CPFF GE:MASS 71.973 2.508 Oct 2010 3.532 Dec 2011 -   3.532 0.000 78.013 78.013

Sys Eng T58/T64 Engine
Program WR NAWCAD:PAX RIVER,

MD 21.671 2.824 Oct 2010 2.558 Oct 2011 -   2.558 Continuing Continuing Continuing

Sys Eng J52 Engine Program SS/CPFF P&W:FLORIDA 36.363 1.605 Oct 2010 1.073 Oct 2011 -   1.073 0.000 39.041 39.041

Sys Eng J52 Engine Program WR NAWCAD:PAX RIVER,
MD 9.945 1.367 Oct 2010 0.547 Oct 2011 -   0.547 Continuing Continuing Continuing

Sys Eng T56 Engine Program SS/CPFF ROLLS ROYCE:IN 31.712 3.599 Feb 2011 4.194 Feb 2012 -   4.194 0.000 39.505 39.505

Sys Eng T56 Engine Program WR NAWCAD:PAX RIVER,
MD 22.818 1.542 Oct 2010 1.796 Oct 2011 -   1.796 Continuing Continuing Continuing

Sys Eng F405 Engine
Program SS/CPFF ROLLS ROYCE:UK 24.539 1.274 Dec 2010 1.166 Dec 2011 -   1.166 0.000 26.979 26.979

Sys Eng F405 Engine
Program WR NAWCAD:PAX RIVER,

MD 1.810 0.912 Oct 2010 0.834 Oct 2011 -   0.834 Continuing Continuing Continuing

Sys Eng F414/F404 Engine
Program SS/CPFF GE:MASS 81.282 8.476 Dec 2010 12.684 Dec 2011 -   12.684 0.000 102.442 102.442

Sys Eng F414/F404 Engine
Program WR NAWCAD:PAX RIVER,

MD 10.402 3.566 Oct 2010 5.336 Oct 2011 -   5.336 Continuing Continuing Continuing

Sys Eng T700 Engine
Program SS/CPFF GE:MASS 21.861 2.388 Jan 2011 1.849 Jan 2012 -   1.849 0.000 26.098 26.098

Sys Eng T700 Engine
Program WR NAWCAD:PAX RIVER,

MD 9.418 1.022 Oct 2010 0.791 Oct 2011 -   0.791 Continuing Continuing Continuing

Sys Eng T400 Engine
Program SS/CPFF P&W:FLORIDA 4.878 0.332 Dec 2010 0.200 Dec 2011 -   0.200 0.000 5.410 5.410

Sys Eng T400 WR NAWCAD:PAX RIVER,
MD -   -   0.884 Dec 2011 -   0.884 0.000 0.884  

Sys Eng Props Program SS/CPFF HAM
SUNSTRAND:CON 12.426 1.313 Dec 2010 1.450 Dec 2011 -   1.450 0.000 15.189 15.189
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sys Eng Lab Fld Activity-1.0
or more WR NAWCAD:PAX RIVER,

MD 177.827 9.046 Oct 2010 10.965 Oct 2011 -   10.965 Continuing Continuing Continuing

Sys Eng F135 Engine
Program SS/CPFF P&W:CON -   27.000 Oct 2010 -   -   -   0.000 27.000 43.500

GFE* Reqn DES/DLA:Various 9.603 1.310 Oct 2010 1.000 Dec 2011 -   1.000 Continuing Continuing Continuing
Sys Eng V-22 Propulsion
Program SS/FFP Bell- Boeing:Ft. Worth,

TX 3.400 -   4.500 Jan 2012 -   4.500 0.000 7.900  

Sys Eng V-22 Propulsion
Program WR NAWCAD:PAX RIVER,

MD 1.800 -   2.100 Nov 2011 -   2.100 0.000 3.900  

Sys Eng Other In-House Spt Various Various:Various 19.243 0.274 Oct 2010 0.300 Oct 2011 -   0.300 Continuing Continuing Continuing
Prior Year Prod Dev Various Various:Various 53.921 -   -   -   -   0.000 53.921  

Subtotal 687.206 75.166 61.959 -   61.959

Remarks
GFE includes expected cost of fuel necessary to support engine development and qualification testing.
This budget submittal realigns JSF CIP funds to Multi-Platform Support and V-22 based on resource sponsor direction and in concert with program schedule adjustment.
Total may be off due to rounding.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various Various:Various 7.316 0.307 Dec 2010 0.310 Dec 2011 -   0.310 Continuing Continuing Continuing
Subtotal 7.316 0.307 0.310 -   0.310

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation Various Various:Various 3.226 0.053 Dec 2010 0.053 Oct 2011 -   0.053 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
1355: Propulsion and Power Component
Improvement Program

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 3.226 0.053 0.053 -   0.053

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel Various NAWCAD:PAX RIVER,
MD 0.545 0.057 Oct 2010 0.057 Oct 2011 -   0.057 Continuing Continuing Continuing

Prior Year Mgmt Svcs Various Various:Various 1.447 -   -   -   -   0.000 1.447 1.447
Subtotal 1.992 0.057 0.057 -   0.057

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 699.740 75.583 62.379 -   62.379

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3189: Digital I-TER

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3189: Digital I-TER 0.900 -   0.001 -   0.001 -   -   -   -   0.000 0.901
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops an increased capability to the existing BRU-42 Improved Triple Ejector Rack (ITER) for the AV-8B, which adds a multiple carriage capability for
Smart Weapons such as Joint Direct Attack Munition (JDAM).  Using existing ITERs as Government Furnished Material, the electronics tray will be replaced with a
more capable electronics package allowing for smart weapons capability.

FY09 and FY10 funds realigned to PE 0604214N, Project Unit 2634.  These funds were realigned to meet the appropriate intent and strategy of upgrading the AV-8B
software to ensure the aircraft receives an increased capability while utilizing an upgraded BRU-42 Improved Triple Ejector Rack (ITER).

FY10 funds realigned within PE 0604214N, Project Unit 3190 to 3189 to cover extended POP and minor redesign to address integration platform software limitations.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: DIGITAL ITER KIT DEVELOPMENT
Articles:

FY 2010 Accomplishments:
Completed Digital ITER development and Delivery of functional Test Units.  Continued aircraft integration and
support equipment redesign.
FY 2012 Base Plans:
There are no funded efforts planned in FY12 for Digital ITER.

0.900
0

-   0.001
0

-   0.001
0

Accomplishments/Planned Programs Subtotals 0.900 -   0.001 -   0.001
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3189: Digital I-TER

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN-7/072000: War
Consumables

0.000 7.400 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.400

D. Acquisition Strategy
Digital ITER development plans to leverage an Air Force contract that upgrades their TER-9 system. Integration and software development on the AV-8B will be done
through NAWC AD Patuxent River, MD and NAWC WD China Lake, CA. A sole source, APN-7 firm-fixed price contract is planned in FY11 to procure 147 racks.

E. Performance Metrics
Project is currently in testing phase.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3190: Multi-Purpose Bomb Racks

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3190: Multi-Purpose Bomb Racks 20.854 20.023 22.589 -   22.589 15.725 16.671 14.365 14.594 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 10 10 0 0

Note
Wind Tunnel Testing was realigned from Multi-Purpose Bomb Racks (MPBR) Development to Testing to more clearly depict the function of the funds.

A. Mission Description and Budget Item Justification
3190- Multi-Purpose Bomb Racks (MPBR): The MPBR will replace the BRU-41 / 42 / 33 / 55 for the F/A-18E/F platform and provide for the carriage and release of both
tactical and training stores on one common rack.  FY13 includes 10 units for Developmental Test and Evaluation (DT&E) and FY14 includes 10 units for Operational
Test and Evaluation (OT&E).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Multi-Purpose Bomb Rack (MPBR) Dev.
Articles:

Description: The MPBR funding develops a bomb rack to replace the BRU-41 / 42 / 33 / 55 for the F/A-18E/
F.   The vendors effort will be required not only in rack development, but also in a support role throughout the
integration effort.

FY 2010 Accomplishments:
Continued MPBR design and development.
FY 2011 Plans:
Begin MPBR prototype development and fabrication after electrical and mechanical designs are complete.  Once
integration assets are available the design and/or modification of Support Equipment (SE) will occur.  This effort
will occur at both the rack and at the system/platform level.
FY 2012 Base Plans:
Continue prototype development.  Finalize SE design for both the rack and the platform to rack interface.

14.335
0

14.572
0

15.018
0

-   15.018
0

Title: Multi-Purpose Bomb Rack Software Dev.
Articles:

4.183
0

4.022
0

4.094
0

-   4.094
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3190: Multi-Purpose Bomb Racks

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: The MPBR funding will be used to develop the aircraft software required to interface the bomb rack
and the stores it will carry with the aircraft.  This interface is essential to the safe carriage and successful stores
release.

FY 2010 Accomplishments:
Continued MPBR refinement of the rack and platform software requirements.
FY 2011 Plans:
Provide MPBR software to test activities to identify deficiencies and make corrections as required.  Additional
coding will be performed as expanded stores integration occurs.
FY 2012 Base Plans:
Finalize first build of software and port results into the next build for envelope expansion.
Title: Multi-Purpose Bomb Rack Testing

Articles:
Description: The MPBR testing will include ground (aircraft and test stand) and flight integration testing.  These
efforts will begin prior to delivery and will occur throughout the Engineering and Manufacturing Development
(EMD) efforts of this rack.  They will begin with prototype design coordination, initial test planning and will
progress to ground and flight test events.

FY 2010 Accomplishments:
Continued MPBR design and development and prepared for vendor wind tunnel testing.
FY 2011 Plans:
Perform MPBR initial test planning for ground rack testing with a build-up toward first flight testing. Schedule
wind tunnel test and generate wind tunnel models.
FY 2012 Base Plans:
Begin vendor full up rack testing and proceed toward production of development test assests. Perform wind
tunnel testing and analysis.

2.336
0

1.429
0

3.477
0

-   3.477
0

Accomplishments/Planned Programs Subtotals 20.854 20.023 22.589 -   22.589
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3190: Multi-Purpose Bomb Racks

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN-7/072000: War
Consumables

0.000 0.000 0.000 0.000 0.000 0.000 21.637 20.016 20.376 457.250 519.279

D. Acquisition Strategy
The design and development of the MPBR will be a Cost Plus Incentive Fee competitive contract. The aircraft software integration will be done by the F/A-18 Advanced
Weapons Laboratory at NAWC-WD China Lake and through a Cost Type contract with Boeing awarded through China Lake, CA.

The MPBR contract was awarded in March 2010.  Subsequently, the unsuccessful vendor lodged a protest which placed the contract in a stop work status. The
decision to continue with award occurred on 23 September 2010 and is currently executing.

E. Performance Metrics
FY10:  EMD contract awarded.
FY11:  Successfully complete milestones:  System Readiness Review, System Functional Review, and Preliminary Design Review.
FY12:  Successfully complete milestones: Critical Design Review
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3190: Multi-Purpose Bomb Racks

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPIF RAYTHEON:INDIANAPOLIS,

IN 16.933 11.200 May 2011 12.007 Mar 2012 -   12.007 3.300 43.440 43.440

Subtotal 16.933 11.200 12.007 -   12.007 3.300 43.440 43.440

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR NAWCAD:LAKEHURST,
NJ -   -   0.212 Mar 2012 -   0.212 2.488 2.700  

Software Development C/CPIF BOEING:ST. LOUIS,
MO 5.556 4.022 Apr 2011 3.882 Mar 2012 -   3.882 12.133 25.593 25.593

Subtotal 5.556 4.022 4.094 -   4.094 14.621 28.293

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NAWCAD:PATUXENT

RIVER, MD 2.212 0.575 Nov 2010 0.894 Nov 2011 -   0.894 29.611 33.292  

Operational Test & Evaluation WR COTF:NORFOLK, VA 0.057 0.063 Dec 2010 -   -   -   2.676 2.796  
Wind Tunnel Testing TBD TBD:TBD -   1.015 Sep 2011 2.583 Nov 2011 -   2.583 0.000 3.598  

Subtotal 2.269 1.653 3.477 -   3.477 32.287 39.686

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support SS/CPFF SAIC:SAN DIEGO, CA 0.876 0.322 Nov 2010 0.657 Nov 2011 -   0.657 1.366 3.221 3.221
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3190: Multi-Purpose Bomb Racks

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCAD:PATUXENT

RIVER, MD 2.897 0.750 Nov 2010 0.453 Nov 2011 -   0.453 3.502 7.602  

Government Engineering
Support WR NAWCWD:CHINA

LAKE, CA 3.945 1.000 Nov 2010 0.876 Nov 2011 -   0.876 3.397 9.218  

Program Management
Support WR NAWCAD:PATUXENT

RIVER, MD 2.079 0.645 Nov 2010 0.650 Nov 2011 -   0.650 0.000 3.374  

Program Management
Support C/FFP EMA:PATUXENT

RIVER, MD 0.229 0.231 Feb 2011 0.200 Nov 2011 -   0.200 0.000 0.660 0.660

Travel Various NAWCAD:PATUXENT
RIVER, MD 0.400 0.200 Oct 2010 0.175 Oct 2011 -   0.175 0.700 1.475  

Subtotal 10.426 3.148 3.011 -   3.011 8.965 25.550

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 35.184 20.023 22.589 -   22.589 59.173 136.969

Remarks



UNCLASSIFIED

UNCLASSIFIED
Navy Page 56 of 60 R-1 Line Item #186

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3190: Multi-Purpose Bomb Racks
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3190: Multi-Purpose Bomb Racks

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Multi-Purpose Bomb Racks
Acquisition Milestones: Milestone C 2 2014 2 2014
Systems Development: Hardware Development: Development Phase - Engineering
and Manufacturing Development (EMD) 1 2011 2 2014

Systems Development: Reviews: System Functional Review (SFR) 2 2011 2 2011
Systems Development: Reviews: Preliminary Design Review (PDR) 4 2011 4 2011
Systems Development: Reviews: Critical Design Review (CDR) 3 2012 3 2012
Systems Development: Reviews: Physical Configuration Audit (PCA) 2 2014 2 2014
Systems Development: Contract Awards: Engineering and Manufacturing
Development Contract Award 2 2010 2 2010

Delivery of Test Units: Delivery of Test Assets (DT) 4 2013 4 2013
Delivery of Test Units: Delivery of Test Assets (OT) 4 2014 4 2014
Test & Evaluation Milestones: Technical Evaluation: Vendor Testing 4 2011 4 2013
Test & Evaluation Milestones: Technical Evaluation: Developmental Test and
Evaluation (DT&E) 1 2014 4 2016

Test & Evaluation Milestones: Operational Evaluation: Integrated Test and Evaluation
(IT&E) 2 2014 4 2016

Test & Evaluation Milestones: Operational Evaluation: Operational Assessment
Readiness Review (OARR) 2 2015 2 2015

Test & Evaluation Milestones: Operational Evaluation: Operational Assessment (OA) 2 2015 3 2015
Test & Evaluation Milestones: Operational Evaluation: Operational Assessment (OA)
Report 3 2015 3 2015

Production Milestones: Reviews: Production Readiness Review (PRR) 2 2015 2 2015
Production Milestones: Contract Awards: LRIP 1 Award, APN-7 2 2014 2 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
3190: Multi-Purpose Bomb Racks

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: Contract Awards: LRIP 2 Award, APN-7 2 2015 2 2015
Production Milestones: Contract Awards: LRIP 3 Award, APN-7 2 2016 2 2016
Production Milestones: Production Deliveries: LRIP 1 Delivery, APN-7 2 2015 1 2016
Production Milestones: Production Deliveries: LRIP 2 Delivery, APN-7 2 2016 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 7.808 -   -   -   -   -   -   -   -   0.000 7.808
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Highly Conductive Lightweight Aircraft Sealant
FY 2010 Accomplishments: A proposal was received from the contractor in response to a Broad Agency
Announcement, and the Navy has evaluated the proposal. Contract award is pending receipt of funds. Resolve
the viscosity versus conductivity stalemate. Find ways to adjust viscosity or conductivity without adversely
impacting the other. Resolve corrosion issues. Optimize processing and application methods.

0.956 -  

Congressional Add: Laser Peening for P-3 Life Extension
FY 2010 Accomplishments: A proposal was received from the contractor in response to a Broad Agency
Announcement, and the Navy has evaluated the proposal. Contract is in negotiation. Funding will support
technology development of processes to increase life expectancy of components, starting with the United States
Navy's P-3 Orion fleet, thereby reducing maintenance costs and improving safety and reliability.

1.275 -  

Congressional Add: Arc Fault Circuit Breaker With Arc Location System
FY 2010 Accomplishments: Began creating inversion algorithm software to locate arc faults at distances closer
than 10 feet. Continue creation of inversion algorithm software. Perform blind/functional test.

0.797 -  

Congressional Add: Wireless Sensors For Navy Aircraft
FY 2010 Accomplishments: Continued to demonstrate critical elements in laboratory setting. Proceed to limited
system-level demonstration if full flight test is successful.

2.390 -  

Congressional Add: Lightweight Composite Structure Dev For Aerospace
FY 2010 Accomplishments: Manufactured component to demonstrate CH-53K cargo ramp. Awarded contract.

2.390 -  

Congressional Adds Subtotals 7.808 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205633N: Aviation Improvements

PROJECT
9999: Congressional Adds

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds

E. Performance Metrics
Not required for Congressional Adds
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                     135.621
                     0.000
                
                 
                     121.986
                     133.611
                     123.012
                     123.012
                     0.000
                
                 
                     -12.626
                     0.000
                     -12.609
                     -12.609
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -9.192
                         0.000
                    
                     
                         -2.614
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 -11.035
                                 -11.035
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.811
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -1.574
                                 -1.574
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.009
                            
                        
                    
                
                 Schedule:
Project 0601: The Engineering Change Proposal documentation efforts for the Turboprop Engine Test Instrumentation program took longer to complete than originally scheduled.  Milestones have been revised to reflect the new schedule.  The contract for the prototype Shipboard Firefighting Vehicle (SFV) was awarded to The Entwistle Co. on 31 March 2010.  It was a sole source type contract that took longer to award than originally anticipated.  As a result, the Acquisition, Prototype Phase and Test and Evaluation milestones have been changed to reflect the current revised schedule. The SFV LRIP was removed after determination that it was not required.

Project 0852: No changes to the schedule since PB11.    

Project 1041: No changes to schedule.

Project 3189: A FY10 BTR from PU 3190 to PU 3189 occured since PB11 to complete testing requirements for the Digital ITER program. 
 
Project 3190: The MPBR contract was awarded in March 2010.  Subsequently, the unsuccessful vendor lodged a protest which placed the contract in a stop work status. The contract was reaffirmed in September 2010. Due to the vendor protest, the following schedule changes have been made since PB11: 
 
1) MPBR SFR changed from 4Q FY2010 to 2Q FY2011.
2) MPBR PDR changed from 4Q FY2010 to 4Q FY2011.
3) MPBR CDR changed from 2Q FY2011 to 3Q FY2012.
4) MPBR PCA changed from 2Q FY2013 to 2Q FY2014.
5) MPBR DT changed from 3Q FY2012 to 1Q FY2014.
6) MPBR OT changed from 3Q FY2013 to 2Q FY2014.
7) MPBR TRR was removed from schedule.
8) MPBR OA changed from 1Q FY2014 to 2Q FY2015.
9) MPBR OA Report changed from 1Q 2014 to 3Q 2015.
10) MPBR Vendor Testing changed from 3Q FY2011 through 2Q FY2012 to 4Q FY2011 through 4Q FY2013.
11) MPBR PRR changed from 1Q FY2014 to 2Q FY2015.
12) MPBR OARR added to 2Q FY2015.
13) MPBR OTRR changed from 4Q FY2013 to beyond FY2016. 
14) MPBR LRIP 1 quantities changes from 75 units to 77 units.

Technical: 
Not Applicable
            
             
                 
                     0601
                     Acft Handling & Service Equip
                     
                         4.496
                         1.849
                         6.522
                         6.522
                         0.000
                         7.786
                         8.600
                         7.311
                         3.266
                         Continuing
                         Continuing
                    
                     
                         
                             3
                             2
                             2
                             2
                             0
                             0
                             0
                             0
                             0
                        
                         Common Ground Equipment (CGE) is a Naval Aviation project to apply new technology to common support equipment necessary to support multiple systems/aircraft within the Navy.  The common support equipment items developed with this budget are briefed to the Air Force, Army and Coast Guard for possible use in joint procurement in the production phase.
  
New Programs are Hydraulic Test Stand (HTS) in FY11 and Aircraft Spotting Dolly (ASD) in FY12.  The HTS is an R&D program to develop next generation HTS for testing Aircraft Hydraulic system components at the intermediate level of maintenance, both ship and shore based.  ASD is an R&D program to develop next generation ASD.  New ASD requires low profile and alternative power to allow safe spotting of all aircraft aboard carrier/amphibious class ships.

The Expeditionary Airfields (EAF) program is a FY2012 New Start, formerly under PE 0603512N PU 2269.  It will design, develop, test and field components of a heat resistant light weight airfield surfacing system and a heat resistant lighting system that will support the deployment of the Joint Strike Fighter in austere environments worldwide.  These systems will provide EAF Marine Wing Support Squadrons with the required EAF equipments to install Forward Operating Bases (FOB) and Forward Arming and Refueling Points (FARP).  With the deployment of this equipment, the Marine Wing Support Squadron (MWSS) can support all USMC aircraft allowing the Combatant Commanders the flexibility to deploy Aircraft Combat Elements (ACE) to meet anticipated threats.

PEMA funding supports the evaluation, testing and integration to develop Portable Electronic Maintenance Aids (PEMA) COTS solution for portable device deployments across the Naval Aviation Enterprise (NAE). PEMA is a portable device utilized by maintainers with the implementation of digital maintenance capabilities (digital publications, Interactive
Electronic Technical Manuals, Internet Protocol (IP) based data uploads, BInary digiT (BIT) data downloads, automated diagnostics, and planeside NALCOMIS). PEMAs are a mandatory display device supporting modern day Automated Maintenance Environment implemented for weapon systems.
                         
                             
                                 Next Generation Munitions Handler  (NGMH)
                                 R&D program to develop robotic weapons loader for both ship and shore with primary focus on targeting future weapons and aircraft.  Plan is to support CVNX initiatives and to back-fit current CVs and amphibious ships.  Utilize technology features developed under NGMH program.  One lab prototype will upload/download munitions in support of sea-based aviation, specifically the CVN-21 environment.  It will be a self-powered diesel/electric unit with human amplification technology.  Newly developed high-torque electric actuator/motors will provide the robotics.   Variable geometry Ionator wheels will provide the mobility for the vehicle.  Self diagnostics for maintenance analysis will be included for the design.
                                 
                                     
                                         0.790
                                         1
                                         
						Contractor and government prototype testing began in FY10.  Contract for production units will be initiated in FY11.  
					
                                    
                                
                            
                             
                                 Turboprop Engine Test Instrumentation (TETI)
                                 The TETI program objective is to provide an integrated computer based measurement and automation system for Intermediate Maintenance level testing of Navy/Marine Turboprop engines.  The acquisition approach is to develop, acquire, validate, deploy and support production configurations of TETI and Test Program Sets, utilizing the existing Shaft Engine Test Initiative technology, and integrate this capability into existing land based engine test systems.  This enhanced capability will allow for full performance engine testing of the T56 Series Turboprop engines.  An Engineering Change Proposal (ECP) will be developed to upgrade the existing engine test systems.
                                 
                                     
                                         1.307
                                         1
                                         
						ECP completed.  Contractor and government prototype testing will began in FY10.  Contract for production units will be initiated in FY11.  
					
                                    
                                
                            
                             
                                 Shipboard Firefighting Vehicle (SFV)
                                 The SFV program objective is to provide a safe reliable and maintainable way to support air capable ships with flight deck fire suppression during flight operations.  The acquisition approach is to develop, acquire, validate, deploy and support production utilizing the lessons learned from the current firefighting vehicle and new emerging technology.  This will enable integration of this capability into a new firefighting vehicle, which will be fully capable to support the current and future flight deck fire suppression missions.
                                 
                                     
                                         2.399
                                         1
                                         
						Prototype phase 50% completed in FY10.   
					
                                    
                                
                                 
                                     
                                         0.910
                                         1
                                         
						ECP will be completed by 4th quarter of FY11.  Contractor and government prototype testing will be completed by the end of FY11.  Contract for ECP kits will be initiated in 4th quarter of FY11. 
					
                                    
                                
                            
                             
                                 Aircraft Spotting Dolly (ASD)
                                 There are no commercially available towing vehicles that could even be modified to replace the capabilities of the present SD-2.  An R & D effort will be required to design its replacement.  Advances in batteries and alternating current motor drive systems in the past decade have made it feasible to design an electrically powered vehicle for the CV, CVN, and L-Class hanger deck spotting missions.  Such a vehicle will be inherently more reliable, reduce maintenance, and eliminate the fumes and noise generated by a diesel engine.  An electrically driven vehicle will provide much greater motion control for slow speeds to aid in the engagement to the aircraft nose gear.  Proximity sensors will be incorporated to automatically stop the spotting dolly prior to accidental impact with the aircraft, other support equipment or bulkheads, increasing the safety of the spotting operations.  The legacy ASD is close to thirty years old and experiencing parts obsolescence issues and general efficiency degradation.
                                 
                                     
                                         0.957
                                         1
                                    
                                     
                                         0.957
                                         1
                                         
					Initiate prototype development of ASD.  

				
                                    
                                
                            
                             
                                 Hydraulic Test Stand (HTS)
                                 The HTS Program is to provide a single test stand to replace all of the existing hydraulic test units; HCTS, HCT-10, and Pump & Motor test stand.  This will simplify supply support, reduce the stock system footprint, reduce training requirements, introduce new technology, consolidate space requirements in the hydraulic shops and eliminate the part obsolescence issues that are now beginning to emerge and grow.  The requirements that cannot be met by commercial off the shelf (COTS) items are Shock, Vibration, Electromagnetic Interference, Military Van compatible, and hardened electrical components.  These areas will all require R & D.
                                 
                                     
                                         0.939
                                         1
                                         
						Initiate prototype development and contractor/government testing of HTS.    
					
                                    
                                     
                                         0.388
                                         1
                                    
                                     
                                         0.388
                                         1
                                         
					Continue contractor/government testing of HTS.     
				
                                    
                                
                            
                             
                                 Portable Electronic Maintenance Aid (PEMA)
                                 
                                     
                                         0.472
                                         0
                                    
                                     
                                         0.472
                                         0
                                         
					Evaluate, test and integrate evolving COTS solutions. Conduct test & evaluation of T/M/S peculiar software/hardware
requirements and network connectivity compliance across the GIG prior to deployment to the fleet by a yearly release cycle. 
				
                                    
                                
                            
                             
                                 Expeditionary Airfields (EAF) Matting 
                                 This program is a FY2012 New Start.  The Expeditionary Airfields (EAF) program will design, develop, test and field components of a heat resistant light weight airfield surfacing system and a heat resistant lighting system that will support the deployment of the Joint Strike Fighter in austere environments worldwide.  These systems will provide EAF Marine Wing Support Squadrons with the required EAF equipments to install Forward Operating Bases (FOB) and Forward Arming and Refueling Points (FARP).  With the deployment of this equipment, the Marine Wing Support Squadron (MWSS) can support all USMC aircraft allowing the Combatant Commanders the flexibility to deploy Aircraft Combat Elements (ACE) to meet anticipated threats.  
                                 
                                     
                                         4.705
                                         0
                                    
                                     
                                         4.705
                                         0
                                         
					Develop system requirements and Acquisition/Contract documentation to support the procurement and life cycle support of heat resistant/lightweight matting and heat resistant lighting.  System Design and Development Contract will be awarded.    
				
                                    
                                
                            
                        
                         
                             
                                 APN/0705
                                 Ground Support Equipment 
                                 
                                     143.308
                                     142.148
                                     132.473
                                     121.673
                                     10.800
                                     134.454
                                     136.078
                                     144.063
                                     138.870
                                     0.000
                                     971.394
                                
                            
                             
                                 OPN/4208
                                 Expeditionary Airfields 
                                 
                                     45.662
                                     8.429
                                     55.561
                                     8.561
                                     47.000
                                     8.728
                                     8.877
                                     9.030
                                     9.183
                                     0.000
                                     145.470
                                
                            
                             
                                 OPN/4264
                                 Portable Electronic Maintenance Aids
                                 
                                     4.895
                                     12.812
                                     7.875
                                     7.875
                                     0.000
                                     8.075
                                     5.676
                                     4.392
                                     4.472
                                     0.000
                                     48.197
                                
                            
                        
                         CGE: This is a non ACAT program.  Field activities propose tentative projects.  Internal panel merits and selects projects.  Field activities develop projects and submit results.  Operational Advisory Group process selects projects to transition to procurement.

EAF: The program will use Full and Open competition contract for the system design and development of the EAF matting and lighting.

PEMA: The management approach includes the Program Management Office residing in the NAVAIR with MDA delegated to the NAVAIR CIO. The evolutionary development approach will be used to execute requirements. Contracting for the prime integrator will be via competitively awarded IDIQ contracts.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Dev-SFV
                                         SS
                                         CPFF
                                         ENTWISTLE
                                         HUDSON, MA
                                         
                                             2.018
                                             
                                                 0.512
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.530
                                             2.530
                                        
                                    
                                     
                                         Primary Hardware Dev-HTS
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.586
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.586
                                             0.586
                                        
                                    
                                     
                                         Systems Engineering-SFV
                                         WR
                                         NAWCAD
                                         LAKEHURST, NJ
                                         
                                             0.726
                                             
                                                 0.398
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.124
                                        
                                    
                                     
                                         Systems Engineering-HTS
                                         WR
                                         NAWCAD
                                         LAKEHURST, NJ
                                         
                                             0.000
                                             
                                                 0.353
                                                 2010-11
                                            
                                             
                                                 0.299
                                            
                                             
                                                 0.299
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hardware Dev--ASD
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.516
                                            
                                             
                                                 0.516
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.516
                                             0.516
                                        
                                    
                                     
                                         Systems Engineering-ASD
                                         WR
                                         NAWCAD
                                         LAKEHURST, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.441
                                            
                                             
                                                 0.441
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             13.763
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.763
                                        
                                    
                                     
                                         Primary Hardware Dev-EAF
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.505
                                            
                                             
                                                 1.505
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             7.925
                                             9.430
                                             9.430
                                        
                                    
                                     
                                         Systems Engineering-EAF
                                         WR
                                         NAWCAD
                                         LAKEHURST, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.960
                                            
                                             
                                                 1.960
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             6.360
                                             8.320
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Prior Year Support
                                         Various
                                         Various
                                         Various
                                         
                                             8.857
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.857
                                             8.857
                                        
                                    
                                     
                                         Integrated Logistics Support-EAF
                                         WR
                                         NAWCAD
                                         LAKEHURST, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             1.300
                                             2.000
                                        
                                    
                                     
                                         Eng & Tech Support-EAF
                                         WR
                                         NAWCAD
                                         LAKEHURST, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.540
                                            
                                             
                                                 0.540
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             4.840
                                             5.380
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation - HTS
                                         WR
                                         NAWCAD
                                         LAKEHURST, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.089
                                            
                                             
                                                 0.089
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operational T & E - PEMA
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.472
                                            
                                             
                                                 0.472
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.472
                                        
                                    
                                     
                                         Prior Year T & E
                                         Various
                                         Various
                                         Various
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
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                                 NEXT GENERATION MUNITIONS HANDLER (NGMH)
                                 
                                     
                                         Acquisition Milestones: Milestones: NGMH-MILESTONE C (MS C)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: NGMH-FULL RATE PRODUCTION (FRP) DECISION
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: NGMH-SHIPBOARD PROTOTYPE PHASE
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Test & Evaluation: NGMH-CONTRACTOR AND GOVT RUN TESTING
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Milestones: Milestones: NGMH-START LOW RATE INITIAL PRODUCTION (LRIP) 1 - OPN
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Milestones: NGMH-LOW RATE INITIAL PRODUCTION (LRIP) 3 DELIVERY - OPN
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Milestones: NGMH-FULL RATE PRODUCTION (FRP) START
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 TURBOPROP ENGINE TEST INSTRUMENTATION (TETI)
                                 
                                     
                                         Acquisition Milestones: Milestones: TETI-FULL RATE PRODUCTION (FRP) DECISION
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: TETI-ECP DEV (TPS & ASSOCIATED HARDWARE)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: TETI-ECP COMPLETE
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Test & Evaluation: TETI-GOVT RUN TESTING
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Milestones: TETI-FULL RATE PRODUCTION (FRP) START
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 SHIPBOARD FIREFIGHTING VEHICLE (SFV)
                                 
                                     
                                         Acquisition Milestones: SFV-FULL RATE PRODUCTION (FRP) DECISION
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: SFV-ECP DEVELOPMENT PROTOTYPE PHASE
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: SFV-ECP COMPLETE
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: SFV-CONTRACTOR AND GOVT RUN TESTING
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 AIRCRAFT SPOTTING DOLLY (ASD)
                                 
                                     
                                         Acquisition Milestones: Milestones: ASD-MILESTONE B
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: ASD-MILESTONE C
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: ASD-PROTOTYPE PHASE
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: ASD-CONTRACTOR AND GOVT RUN TESTING
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                
                            
                             
                                 HYDRAULIC TEST STAND (HTS)
                                 
                                     
                                         Acquisition Milestones: Milestones: HTS-MILESTONE B
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: HTS-MILESTONE C
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: HTS-PROTOTYPE PHASE
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: HTS-CONTRACTOR AND GOVT RUN TESTING
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: HTS-START LOW RATE INITIAL PRODUCTION (LRIP) 1 - APN
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: HTS-FULL RATE PRODUCTION (FRP) START
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                
                            
                             
                                 PORTABLE ELECTRONIC MAINTENANCE AIDS (PEMA)
                                 
                                     
                                         Systems Development: Contract Award: Contract Award 3
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Contract Award: Contract Award 4
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Contract Award: Contract Award 5
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Contract Award: Contract Award 6
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Contract Award: Contract Award 7
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Requirements: Requirements Study Complete 3
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Requirements: Requirements Study Complete 4
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Requirements: Requirements Study Complete 5
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Requirements: Requirements Study Complete 6
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Requirements: Requirements Study Complete 7
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering Change Proposal By T/M/S: Engineering Change Proposal By T/M/S, ECP 3
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering Change Proposal By T/M/S: Engineering Change Proposal By T/M/S, ECP 4
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering Change Proposal By T/M/S: Engineering Change Proposal By T/M/S, ECP 5
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering Change Proposal By T/M/S: Engineering Change Proposal By T/M/S, ECP 6
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering Change Proposal By T/M/S: Engineering Change Proposal By T/M/S, ECP 7
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Image Development By T/M/S: Image Development By T/M/S 3
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Image Development By T/M/S: Image Development By T/M/S 4
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Image Development By T/M/S: Image Development By T/M/S 5
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Image Development By T/M/S: Image Development By T/M/S 6
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Image Development By T/M/S: Image Development By T/M/S 7
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 3
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 4
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 5
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 6
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Functional Regression Testing: Functional/Regression Testing 7
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Independent Validation & Verification Testing: Independent Validation & Verification Testing 3
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Independent Validation & Verification Testing: Independent Validation & Verification Testing 4
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Independent Validation & Verification Testing: Independent Validation & Verification Testing 5
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Independent Validation & Verification Testing: Independent Validation & Verification Testing 6
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Independent Validation & Verification Testing: Independent Validation & Verification Testing 7
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries: Production Delivery, Release 3
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries: Production Delivery, Release 4
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries: Production Delivery, Release 5
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries: Production Delivery, Release 6
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: Production Deliveries: Production Delivery, Release 7
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 EXPEDITIONARY AIRFIELDS (EAF) MATTING 
                                 
                                     
                                         Systems Development: System Design & Development: EAF-SYSTEM DESIGN & DEVELOPMENT (SDD)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: EAF-PROGRAM DESIGN REVIEW
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: EAF-CRITICAL DESIGN REVIEW
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Formal Testing: EAF-FORMAL TESTING
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: EAF-CONTRACT AWARD
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     0852
                     Consolidated Auto Support System
                     
                         20.119
                         31.926
                         28.501
                         28.501
                         0.000
                         8.403
                         6.633
                         6.777
                         6.898
                         Continuing
                         Continuing
                    
                     
                         
                             2
                             7
                             7
                             7
                             0
                             0
                             0
                             0
                             0
                        
                         The eCASS (electronic Consolidated Automated Support System) project is the system design and development of the latest generation of the US Navy's CASS family of automatic test systems.  The legacy CASS system was designed and developed in the 1980's and commenced fielding in 1992.  As such, it is reaching the end of its useful life due to obsolescence issues.  eCASS is the replacement system for legacy CASS systems, which provides Naval aircraft avionics component maintenance and repair support at Intermediate and Depot maintenance facilities both shore-based and afloat.  As a CASS replacement program, the eCASS program objectives remain the same as that of CASS.  Specifically:  (1) increase material readiness; (2) reduce life cycle costs; (3) improve tester sustainability at depot and intermediate maintenance levels; (4) reduce proliferation of unique test equipment, and (5) provide test capability for existing and emerging avionics/electronics aircraft weapon systems.

The Test Technology Development project involves analysis, application, maturation, integration and testing of emerging electronic, mechanical and optical test technologies for potential military utility in support of Naval avionics testing and repair.  Specific technologies being developed include synthetic instruments, new Advanced Targeting Forward Looking Infrared (ATFLIR) electro-optics capabilities, multi-analog test capability to enable functional testing, and modernization elements for the CASS family of automatic test systems.
                         
                             
                                 eCASS Development
                                 Develop, integrate and test an Automatic Test System (ATS) to replace legacy CASS systems.  The new ATS will be compatible with and capable of hosting the hundreds of existing Test Programs that are currently utilized on legacy CASS at the Intermediate and Depot levels of maintenance, as well as any emerging Test Programs that may require greater test capability than provided by legacy CASS.
                                 
                                     
                                         19.406
                                         1
                                         
						Awarded contract to develop, integrate and test an ATS to replace legacy CASS systems.  Completed CASS Characterization, performed Management Systems Assessment, performed Schedule Risk Assessment, established Earned Value Management baseline, and performed System Requirements Review. 
					
                                    
                                
                                 
                                     
                                         31.107
                                         6
                                         
						Perform eCASS system Preliminary Design Review (PDR) and perform Advance Development Model integration. 
					
                                    
                                     
                                         27.676
                                         6
                                    
                                     
                                         27.676
                                         6
                                         
					Perform eCASS system Critical Design Review, procure initial Engineering Development Models, initiate Test Program Set integration, conduct Test Readiness Reviews, and commence Developmental Test (DT)-B1 and DT-B2 test events. 
				
                                    
                                
                            
                             
                                 Test Technology Development
                                 Develops, integrates, and evolves enhanced test capabilities and technologies for insertion into the CASS family of test systems.  As weapon system electronics evolve, new test capabilities are required to support advanced systems.  Existing test capabilities must be extended in range, accuracy, time and frequency domains in order to sustain the required test accuracy ratios for weapon systems support (the automatic test system must be four times as accurate as the asset being tested).
                                 
                                     
                                         0.713
                                         1
                                         
						Initiated the development, integration, and evolution of enhanced test capabilities and technologies for insertion into the CASS family of test systems.  
					
                                    
                                
                                 
                                     
                                         0.819
                                         1
                                         
						Continue to develop, integrate, and evolve enhanced test capabilities and technologies for insertion into the CASS family of test systems.  
					
                                    
                                     
                                         0.825
                                         1
                                    
                                     
                                         0.825
                                         1
                                         
					Continue to develop, integrate, and evolve enhanced test capabilities and technologies for insertion into the CASS family of test systems.  
				
                                    
                                
                            
                        
                         
                             
                                 APN/0705
                                 Common Ground Equip APN-7
                                 
                                     59.491
                                     52.909
                                     75.614
                                     75.614
                                     0.000
                                     96.364
                                     97.642
                                     99.460
                                     100.587
                                     0.000
                                     582.067
                                
                            
                        
                         Formal test technology reviews with industry are conducted annually (cooperative Joint Services initiative) to define maturity of needed technologies. Further studies are conducted as needed. Procurement strategy is determined by market survey and cooperative opportunities.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hdw Dev eCASS
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         ORLANDO, FL
                                         
                                             16.088
                                             
                                                 24.600
                                                 2010-12
                                            
                                             
                                                 23.426
                                            
                                             
                                                 23.426
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hdw Dev Test Technology
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.413
                                             
                                                 0.469
                                                 2011-03
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             28.397
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             28.397
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         eCASS Support
                                         WR
                                         Various
                                         Various
                                         
                                             0.700
                                             
                                                 4.278
                                                 2011-01
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         eCASS Support
                                         WR
                                         NAWC AD
                                         Lakehurst, NJ
                                         
                                             2.400
                                             
                                                 2.000
                                                 2011-01
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Technology Support
                                         WR
                                         Various
                                         Various
                                         
                                             0.200
                                             
                                                 0.250
                                                 2011-01
                                            
                                             
                                                 0.275
                                            
                                             
                                                 0.275
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Support
                                         Various
                                         Various
                                         Various
                                         
                                             12.403
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.403
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         eCASS Travel
                                         WR
                                         Various
                                         Various
                                         
                                             0.218
                                             
                                                 0.229
                                                 2011-05
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Tech Travel
                                         WR
                                         Various
                                         Various
                                         
                                             0.100
                                             
                                                 0.100
                                                 2011-05
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Mgmt
                                         Various
                                         Various
                                         Various
                                         
                                             1.669
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.669
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0205633N_0852_FILE1.PNG
                        
                    
                     
                         
                             
                                 electronic Consolidated Automated Support System (eCASS)
                                 
                                     
                                         Acquisition Milestones: Milestones: eCASS Milestone B
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware and Software Development: eCASS Development Contract Award
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware and Software Development: eCASS System Development
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Development Testing: eCASS DT-B1 & B2 Testing
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Development Testing: eCASS DT-C1 Testing
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Development Testing: eCASS DT-C2 Testing
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: eCASS LRIP 1
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: eCASS LRIP 2
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     1041
                     Acft Equip Repl/Maint Prog
                     
                         4.040
                         4.230
                         3.020
                         3.020
                         0.000
                         3.292
                         3.367
                         3.444
                         3.496
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP) is the only Navy program which provides Research, Development, Test & Evaluation engineering support specifically for in-service, out-of-production aircraft equipment. AERMIP increases readiness through Reliability and Maintainability (R&M) and safety improvements to existing systems and equipment installed in Naval aircraft. It also provides a transition vehicle to deploy Total Ownership Cost reduction initiatives through flight-test support and Fleet Test & Evaluation. It meets affordable readiness objectives by providing a cost-effective solution to obsolescence problems encountered when service lives are extended. AERMIP promotes commonality and standardization across aircraft platform lines and among the services through extension of application and use of non-developmental items. AERMIP also decreases life cycle costs through reduced operational and support costs. AERMIP facilitates the Operational, Safety and Improvement Program by applying proven low-risk solutions to current fleet problems. AERMIP also funds high-priority flight testing which is not associated with any acquisition or development program under the Flight Test General task. AERMIP will demonstrate the feasibility of using cavitation peening for survivability improvement of ceramic armor and validate innovative coating techniques to enhance erosion resistance of engine blades and rotor blades in support of overseas operations.
                         
                             
                                 Avionics and Wiring
                                 
                                     
                                         1.075
                                         0
                                         
						Transitioned Arc Fault Circuit breaker technology to the field through development of specifications with the appropriate Society of Automotive Engineers committee, assisting with qualification of the technology and placing Arc Fault technology on the Qualified Products List. Generated operating data from physics-based models for generator diagnostics and health management. Silicon-Controlled Rectifier tester circuit design and simulations for power, sensing and data acquisition circuits completed. Continued refinement of algorithm software and hardware for battery testing and prognostics including testing at contractor and government sites. Performed ground testing on front-line aircraft.  
					
                                    
                                
                                 
                                     
                                         0.997
                                         0
                                         
						Qualify materials or pieces of equipment and the procedures/process required for their implementation. Pursue next-generation wiring, battery, and generator diagnosis and prognostics methods, and prove the applicability to Naval aviation. Address avionics-related reliability issues impacting multiple aircraft platforms.   
					
                                    
                                     
                                         0.860
                                         0
                                    
                                     
                                         0.860
                                         0
                                         
					Qualify additional materials or pieces of equipment and the procedures/process required for their implementation. Test and evaluate off-board diagnostic equipment for generator diagnostics/prognostics. Refine algorithms for multiple battery models, including lithium chemistries. Continue testing in aircraft simulated environment. Pursue next-generation wiring, battery, and generator diagnosis and prognostics methods, and prove the applicability to Naval aviation. Address avionics-related reliability issues impacting multiple aircraft platforms. 
				
                                    
                                
                            
                             
                                 Air Vehicle
                                 
                                     
                                         1.748
                                         0
                                         
						Completed preliminary testing of low-temperature paints and primers. Fabricated calibrated notches on titanium tubing, made replicas of the notches and evaluated measurement technologies. Selected the best technology and initiated procurement of test item. Prepared screening matrix and  panels for testing of non chromate adhesive bond primers.  Completed phase 1 of evaluation of primers and analysis of failure modes. Demonstrated sand erosion capability using accelerated sand to test erosion characteristics of critical flight components. Completed evaluation of high nitrogen stainless steel for use in environments requiring high strength and resistance to corrosion. Evaluate new methods of corrosion prevention control, including human factors approach.   
					
                                    
                                
                                 
                                     
                                         1.582
                                         0
                                         
						Qualify materials or pieces of equipment and the procedures/process required for their implementation. Develop new methods of structural repair. Evaluate new methods of corrosion prevention control. Evaluate non-solvent plasma method to remove hydraulic contamination. Pursue subsystem improvements by increasing component reliability. Finalize titanium tubing crack detection methodology and tooling. Qualify and implement advanced non-chrome primers with corrosion protection properties.  
					
                                    
                                     
                                         1.350
                                         0
                                    
                                     
                                         1.350
                                         0
                                         
					Qualify additional materials or pieces of equipment and the procedures/process required for their implementation. Develop new methods of structural repair with focus on lightweight, high-cost, and low observability platforms. Expand focus of human factors and advanced materials/coatings in corrosion prevention control. Expand use of protective coatings on aircraft components to resist abrasion, wear, and corrosion, while lowering maintenance hours and cost.  
				
                                    
                                
                            
                             
                                 Systems Engineering Revitalization
                                 
                                     
                                         0.936
                                         0
                                         
						Incorporated systems engineering process approach to identify reliability and maintainability assessments during the system development phase of the program, successfully demonstrate R&M levels during test and evaluation, and sustain R&M levels throughout the system's life-cycle. Refined effort on correlations of applied leading indicators and validation of the findings. Expanded into an aligned four-phase system engineering process and developed improvements to the Systems Engineering Technical Review (SETR) process. Developed an effective communications strategy to maximize program execution. Developed a web-based tool for the SETR checklists and updated two of the fourteen SETR event checklists. 
					
                                    
                                
                                 
                                     
                                         0.939
                                         0
                                         
						Continue validation of leading indicators for effectiveness. Continue development of improved four-phase system and SETR process. Using communications strategy developed in previous year and web-based tool, deliver usable validated products to engineering and program teams.   
					
                                    
                                     
                                         0.810
                                         0
                                    
                                     
                                         0.810
                                         0
                                         
					Complete initial version of the SETR web-based checklist tool. Identify web-tool critical limitations and implement changes and improvements within the tool. Investigate systems engineering processes and tools across Naval Air Systems Command domains inclusive of end item performance derivation from operational requirements and the associated concept of operations, with the derivation remaining relevant to the mission and system architectures. 
				
                                    
                                
                            
                             
                                 NAE Corrosion
                                 
                                     
                                         0.281
                                         0
                                         
						Flight Line Canopy Shelters technical report was drafted. Documenting reduction in corrosivity effects, increased maintenance capability in mildly inclement weather, and improved maintainer quality of life for ongoing EA-6B and F/A-18 studies. Preliminary field evaluations of tape and adhesive remover completed at North Island, California, on F/A-18 radomes and leading edge tapes. Draft NAVAIR technical authorization package was initiated, including process caveats and restrictions. National Stock Numbers were issued through Defense Logistics Agency for Tape and Adhesive Residue Remover material kits in 1 gallon/1 pint sizes. Controlled Solidification Investment Cast (CSIC) aluminum gearbox trade study assessment was completed and reported for the H-60 Main Gearbox. Improvements in corrosion resistance, stiffness, and component flight-hour lifetimes are expected. Identified and formulated developmental conductive fillers and resin systems. Currently producing laboratory scale materials for full corrosion, electromagnetic interference, and conductivity characterizations. 

					
                                    
                                
                                 
                                     
                                         0.712
                                         0
                                         
						Continue to design, test, and implement CSIC aluminum gearboxes as alternatives to magnesium alloy gearboxes. Demonstrate and validate conducting paint and sealants with less noble galvanic potential and which provide acceptable electrical performance with much lower propensity to cause corrosion of airframe and components. Investigate products such as advanced performance topcoats designed to decrease cost of re-painting aircraft by extending service life of paint. 
					
                                    
                                
                            
                        
                         This is a non-ACAT program. Procurement strategy is determined by market survey and cooperative opportunities.
                         The AERMIP program will, at a minimum, fund 8 to 15 projects a year that investigate and evaluate R&M improvements to in-service, out-of-production aircraft equipment. AERMIP projects will have a greater than 75% success rate of insertion into Department of the Navy warfighting systems or support infrastructure.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Sys Eng - Avionics/Wiring
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             3.793
                                             
                                                 0.805
                                                 2010-11
                                            
                                             
                                                 0.512
                                            
                                             
                                                 0.512
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - Avionics/Wiring
                                         C
                                         FFP
                                         Various
                                         Various
                                         
                                             0.314
                                             
                                                 0.192
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - Avionics/Wiring
                                         C
                                         FFP
                                         GEM Power
                                         Redlands, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.108
                                            
                                             
                                                 0.108
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.108
                                        
                                    
                                     
                                         Sys Eng - Avionics/Wiring
                                         C
                                         FFP
                                         PCKA
                                         West Lafayette, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.146
                                            
                                             
                                                 0.146
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.146
                                        
                                    
                                     
                                         Sys Eng - Air Vehicle
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             5.158
                                             
                                                 0.971
                                                 2010-11
                                            
                                             
                                                 0.795
                                            
                                             
                                                 0.795
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - Air Vehicle
                                         WR
                                         FRC
                                         San Diego, CA
                                         
                                             0.458
                                             
                                                 0.050
                                                 2010-12
                                            
                                             
                                                 0.109
                                            
                                             
                                                 0.109
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - Air Vehicle
                                         WR
                                         FRC
                                         Cherry Point, NC
                                         
                                             0.378
                                             
                                                 0.050
                                                 2010-12
                                            
                                             
                                                 0.108
                                            
                                             
                                                 0.108
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - Air Vehicle
                                         WR
                                         FRC
                                         Jacksonville, FL
                                         
                                             0.410
                                             
                                                 0.050
                                                 2010-12
                                            
                                             
                                                 0.103
                                            
                                             
                                                 0.103
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - Air Vehicle
                                         C
                                         FFP
                                         Various
                                         Various
                                         
                                             0.615
                                             
                                                 0.100
                                                 2011-04
                                            
                                             
                                                 0.089
                                            
                                             
                                                 0.089
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             0.717
                                             1.521
                                             1.529
                                        
                                    
                                     
                                         Sys Eng - SE Revitalization
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.778
                                             
                                                 0.022
                                                 2010-12
                                            
                                             
                                                 0.008
                                            
                                             
                                                 0.008
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - SE Revitalization
                                         C
                                         FFP
                                         L-3 Communications
                                         Marlton, NJ
                                         
                                             1.142
                                             
                                                 0.917
                                                 2011-04
                                            
                                             
                                                 0.802
                                            
                                             
                                                 0.802
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - NAE Corrosion
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.257
                                             
                                                 0.357
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - NAE Corrosion
                                         WR
                                         FRC
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.100
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - NAE Corrosion
                                         WR
                                         FRC
                                         Cherry Point, NC
                                         
                                             0.000
                                             
                                                 0.125
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng - NAE Corrosion
                                         WR
                                         FRC
                                         Jacksonville, FL
                                         
                                             0.000
                                             
                                                 0.130
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             1.504
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.504
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Studies & Analyses - NAE Corrosion
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.025
                                             
                                                 0.091
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.116
                                        
                                    
                                     
                                         Prior Year Support
                                         Various
                                         Various
                                         Various
                                         
                                             12.364
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.364
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.955
                                             
                                                 0.250
                                                 2010-11
                                            
                                             
                                                 0.240
                                            
                                             
                                                 0.240
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.074
                                             
                                                 0.020
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Mgmt
                                         Various
                                         Various
                                         Various
                                         
                                             1.877
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.877
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                                         Avionics & Wiring: High-Speed Bus Switching
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Avionics & Wiring: Aircraft Battery Diagnostic & Prognostic System
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Avionics & Wiring: Generator System Diagnostics & Health
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Avionics & Wiring: Investigate High Value Return on Investment
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Avionics & Wiring: Wiring Diagnostics and Prognostics
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Avionics & Wiring: Avionics Reliability Enhancements
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Air Vehicle: Improved Corrosion Preventative Compounds
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Air Vehicle: Corrosion Prevention and Control
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Air Vehicle: Advanced Methods of Structural Repair
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Air Vehicle: Subsystem Improvement Initiatives
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Air Vehicle: Sand & Erosion Resistance of APU Impeller
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Air Vehicle: Non-Solvent Plasma
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Air Vehicle: Titanium Tubing for Hydraulic Systems
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Air Vehicle: Investigate High Value Return on Investment
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Air Vehicle: Ambient Temperature Bonding
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         SE Revitalization: Improved Technical Excellence of Acquisition Programs
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         NAE Corrosion Improvement: Flight Line Canopy Shelters
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                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         NAE Corrosion Improvement: Tape & Adhesive Remover
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                                                 2011
                                            
                                        
                                    
                                     
                                         NAE Corrosion Improvement: Aluminum Gearboxes
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                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         NAE Corrosion Improvement: Conducting Paints & Sealants
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                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         NAE Corrosion Improvement: Investigate High Value Return on Investment
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                         75.583
                         62.379
                         62.379
                         0.000
                         83.611
                         82.310
                         86.775
                         90.451
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Aircraft Engine Component Improvement Program (CIP) provides the only source of critical design and development engineering support to resolve safety, reliability  and maintainability deficiencies of in-service Navy aircraft propulsion systems.  The highest priority issues CIP addresses concern safety-of-flight deficiencies which account for approximately 80% of CIP efforts.  The program also corrects service-revealed deficiencies, improves Operational Readiness and Reliability and Maintainability,  and reduces platform Life Cycle Cost.  Budgets are allocated across platform-specific teams and multi-platform product support teams based upon long term strategies to achieve  safety and affordable readiness goals; the R-3 exhibit details annual portions of those long-term plans.  CIP tasks have reduced the rate of in-flight aborts, safety incidents, non-mission capable rates, scheduled and unscheduled engine removals,  maintenance work hours, and overall cost of ownership. This is accomplished through the maintenance and validation of specification performance, testing to qualify engineering changes, verifying life limits, and improving the inherent reliability of the propulsion system as an integral part of Reliability Centered Maintenance initiatives.  Historically, the missions, tactics, and environmental exposure of military aircraft systems change to meet new threats or operational demands, and often result in unforeseen problems, which if not corrected, can cause critical safety/readiness degradation, such as those experienced during OPERATIONS DESERT SHIELD/DESERT STORM, ENDURING FREEDOM, and IRAQI FREEDOM due to sand erosion. In addition, new problems arise through actual fleet deployment and usage of the aircraft.  System Development programs, while geared to resolve as many problems as possible before deployment, cannot duplicate actual operations or account for the vast array of environmental and usage variables, particularly when aircraft missions vary from those that the aircraft was designed to perform.  Therefore, it has been found that CIP can provide an immediate engineering response to these flight-critical problems and accelerated engine testing can avoid potential problems.  CIP starts after development and Navy acceptance of the first production article and addresses usage and life problems not covered by warranties.  CIP addresses engines, transmissions, propellers, starters, auxiliary power units, electrical generating systems, aircraft wiring, and fuel and lubricant systems.  CIP efforts continue over the system's life, gradually decreasing to a minimum level sufficient to maintain the reliability, and decrease the operating costs, of older inventory. CIP is a highly leveraged and cooperative tri-service program with Foreign Military Sales participation.
                         
                             
                                 P3, E2, C2, C130 (T56)
                                 
                                     
                                         6.283
                                         0
                                         
						A 150 Reduction Gear Box (RGB) Rig test was completed to demonstrate the NP2000 to aircraft interface for a legacy application.  Completed Analytical Condition Inspections on a 6300 hr RGB and a 2100 hr Power Section. Successfully performed an engine fit check for a prototype oil supply tube which will remove a current source for oil leaks.  Tested an alternate method, Feature Based Life Assessment, of clearing lives on fatigue critical parts; this alternative much less expensive than spin testing. Initiated combustor liner durability improvement redesigns.  Maintained life management analysis to ensure safe operation of high time parts.  Evaluated new compressor blade coating -improves erosion/corrosion resistance and increases time on wing.  Initiated C-2 engine reliability improvement study. 
					
                                    
                                
                                 
                                     
                                         4.873
                                         0
                                         
						Conduct analytical condition inspections of high time hardware in order to identify new reliability degraders. Qualify redesigned combustor liner. Maintain life management analysis to ensure safe operation of high time parts.  Continue to investigate all service revealed deficiencies.  Engineering change for new compressor blade coating. Redesigns for C-2 engine reliability improvements. 
					
                                    
                                     
                                         5.990
                                         0
                                    
                                     
                                         5.990
                                         0
                                         
					Redesign the Aft Cone-Adaptor significant engine removal contributor.  Begin design and fabrication of a replacement to the current electronic control system which will no longer be repairable due to obsolescence. Complete further testing on in-service hardware to extend the T1 blade re-use limit.  Continue the Analytical Condition Inspections program.  Qualify redesigned combustor liner. Continue to investigate all service revealed deficiencies.  Redesigns for C-2 engine reliability improvements, Scavenge Oil System Improvements. Initiate Gearbox improvements. Improve turbine vane durability for improve engine reliability.


				
                                    
                                
                            
                             
                                 E2/C2/C130/P3 (Props)
                                 
                                     
                                         3.827
                                         0
                                         
						Conducted analytical condition inspections of life limited hub to provide extension of life limit to the fleet and to identify any new safety or reliability failure modes.  Continued to investigate all service revealed deficiencies.  Initiated engineering change for Electronic Propeller Control Software Upgrade, NP2000 Bolt Torque Change, Actuator Front Yoke Plate Redesign, NP2000 Heater Lead Redesign, NP2000 Resistant Valve Upgrade, and NP2000 Check Valve Upgrade.  Completed Class II engineering change for pump housing corrosion coating, NP2000 Hub Dowel Pin Repair.  Continued E-2 propeller active balance development.  Initiated P-3/C-130 propeller taper bore corrosion testing - improve corrosion resistance.  Initiated NP2000 Control System Working model for engineering investigations and improved fleet troubleshooting charts.

					
                                    
                                
                                 
                                     
                                         1.451
                                         0
                                         
						Complete NP2000 rear cone analysis and redesign. Test and qualify E-2 propeller active balance system. Continue NP2000 analytical condition inspection to identify new reliability degraders. Initiate redesign of NP2000 rear cone. 
					
                                    
                                     
                                         1.450
                                         0
                                    
                                     
                                         1.450
                                         0
                                         
					Continue research and testing of potential NP2000 Blade Erosion Coatings.  Complete P-3/C-130 propeller taper bore corrosion testing and implement design change as required.  Continue build of NP2000 Control System Working Model.  Continue to investigate all service revealed deficiencies. 
				
                                    
                                
                            
                             
                                 EA-6B  (J52)
                                 
                                     
                                         2.616
                                         0
                                         
						4.5 bearing Engineering Change Proposal approved allowing installations of the new bearing to begin in FY 2011. New torque values and tools for the 4.5 bearing inner race nut will be developed.  New serviceable limits will be submitted for both turbine shafts as well as the compressor rear hub allowing the reduction of scrapped hardware. Incorporate a more flexible rear fuel flow meter bracket.  Maintenance awareness will be presented at Operational & Intermediate levels.

					
                                    
                                
                                 
                                     
                                         2.639
                                         0
                                         
						Start incorporation of the new 4.5 bearing, new 4.5 bearing inner race nut torque value and torque tooling.  Continue FY2010 plan.  Maintenance awareness will be presented at Operational & Intermediate levels. Develop a Thermal Barrier Coating for the combustion chamber interior surfaces.  Develop a repair for the wear found in the inlet case vane driver boss replacement. 
					
                                    
                                     
                                         1.620
                                         0
                                    
                                     
                                         1.620
                                         0
                                         
					Complete incorporation of the new 4.5 bearing, new 4.5 bearing inner race nut torque value and torque tooling.  Maintenance awareness will be presented at Operational & Intermediate levels.  Install a Thermal Barrier Coating for the combustion chamber interior surfaces.  Implement a repair for the wear found in the inlet case vane driver boss replacement.

				
                                    
                                
                            
                             
                                 Mature Aircraft  (J85)
                                 
                                     
                                         0.789
                                         0
                                         
						Approved the Main Fuel Control Engineering Change Proposal which is to address fuel leaks to save removals and address a top degrader.  Implemented After Burner light off margin test and false P3 input to simulate altitude to check the health of the engine before flight.  Implemented new Main Fuel Control Accel schedule calibration at Depot.  After Burner no-lights have decreased.
 
					
                                    
                                
                            
                             
                                 SH-60B/F, HH-60H, MH-60R/S (T700)
                                 
                                     
                                         4.142
                                         0
                                         
						Conducted tail gear box output bevel gear crack propagation testing and update fleet inspection requirements, if required. Closed out of T700 Hot Restart Investigation and begin incorporation of T700 Hot Restart stall mitigation through design changes.  Identified cost and readiness degraders on the T700 and H-60 drive system.

					
                                    
                                
                                 
                                     
                                         3.782
                                         0
                                         
						Complete T700 hot restart stall mitigation through design changes. Begin redesign work to reduce impact of cost and readiness drivers for the engine and drive system. 
					
                                    
                                     
                                         2.640
                                         0
                                    
                                     
                                         2.640
                                         0
                                         
					Continue redesign work to reduce impact of cost and readiness drivers for the T700 engine. Continue a Fleet Leader of the Automatic Wire Analyzer at Naval Air Station North Island to train operators, develop procedures, and measure effectiveness.  Continue the redesign of the Main Transmission Gearbox from Magnesium to Aluminum.


				
                                    
                                
                            
                             
                                 H-1  (T400/T700)
                                 
                                     
                                         0.298
                                         0
                                         
						Initiated Safety/Qualification testing on Lithium Polymer (LiPoly) battery for the AH-1W.  Worked feasibility studies for T700 Enhanced Digital Engine Control Unit and T700 Overspeed. Support common T700 engine projects.

					
                                    
                                
                                 
                                     
                                         0.352
                                         0
                                         
						Provide Build Process Efficiencies for increased reliability and cost reduction.  Address T400 parts obsolescence.  
					
                                    
                                     
                                         1.084
                                         0
                                    
                                     
                                         1.084
                                         0
                                         
					Begin development of T700-401 engine harness testor.  Complete LiPoly battery for H-1 upgrades. Continue support of common T700 engine projects.

				
                                    
                                
                            
                             
                                 AV-8B  (F402)
                                 
                                     
                                         6.113
                                         0
                                         
						Engineering Change Proposals (ECPs) submitted for improvements to oil breather vent pipe, low pressure compressor stage one vanes with damping foil and low plasticity burnishing, incipient blockage indicator, low pressure compressor stage three sealing strips, high pressure turbine stage one nozzle guide vane locating ring, anti-vibration mount for compressor discharge pressure transducer, low pressure compressor stage two and three with hard face coating, fuel metering unit pressure drop regulator, hydro mechanical unit modifications, and revised bearing oil feed pipe. Designed activity for low pressure compressor stage one, two, and three blades for increased foreign object damage tolerance through application of low plasticity burnishing, analysis for extending the lives for critical rotating part lives, redesign for fuel leak for Enhanced Variable Inlet Guide Vane Control System (EVICS), Hydromechanical Unit (HMU) permanent magnet alternator, redesign for fuel manifold pipe leakage.

					
                                    
                                
                                 
                                     
                                         5.013
                                         0
                                         
						ECPs submission for EVICS torque motor roll cage redesign. ECPs submission for Low Pressure Compressor 1, Low Pressure Compressor 2, Low Pressure Compressor 3 blade airfoil Low Plasticity Burnishing. Detailed design effort to extend critical rotating part lives. 
					
                                    
                                     
                                         4.200
                                         0
                                    
                                     
                                         4.200
                                         0
                                         
					ECPs for low plasticity burnishing of low pressure compressor stage one, two and three blades, fuel leak redesign of EVICS, HMU permanent magnet alternator, fuel manifold pipe leakage redesign, meandering wire magnetometer inspection technique for low pressure compressor stage one blade dovetails. 
				
                                    
                                
                            
                             
                                 H-53/H-46/H-3   (T58/T64)
                                 
                                     
                                         8.615
                                         0
                                         
						H-46/H-53 (T58)
Investigated Pressure Relief Valve diaphragm failures and develop corrective action.  Test and possibly qualify Next Generation Coating for 1st stage compressor blades. 
H-53 (T64)
Improved compressor blade retention effort will be completed. Gas Generator Turbine nozzle doublets and mid sump improvements continued. Modernized torque sensor effort initiated. Life management analysis and Reliability Centered Maintenance efforts continued.

					
                                    
                                
                                 
                                     
                                         5.640
                                         0
                                         
						H-46/H-3 (T58)
Continued qualification of Next Generation Coating for 1st stage compressor blades.
H-53 (T64)
Mid sump improvements and modernized torque sensor effort continue.  Fuel control reliability improvement program initiated. Life management analysis and Reliability Centered Maintenance efforts continue.

					
                                    
                                     
                                         6.090
                                         0
                                    
                                     
                                         6.090
                                         0
                                         
					H-46/H-3 (T58)
Complete qualification of Next Generation Coating for 1st stage compressor blades. 
H-53 (T64)
Complete mid sump improvements and modernized torque sensor effort continue. Continue Fuel control reliability improvement program. Continue life management analysis and Reliability Centered Maintenance efforts.

				
                                    
                                
                            
                             
                                 F-18 C/D/E/F  (F414/F404)
                                 
                                     
                                         14.008
                                         0
                                         
						Software changes demonstrated improved engine stall performance. Component analysis for service life extension continued. Improved Stage 1 fan blade dovetail coating. Aircraft electrical load data collected and analyzed.

					
                                    
                                
                                 
                                     
                                         10.629
                                         0
                                         
						Oil system improvements to address pressure cautions.  Component analysis for service life extension. Full Authority Digital Electronic Control software modifications for reduced removals for engine stalls. 
					
                                    
                                     
                                         18.020
                                         0
                                    
                                     
                                         18.020
                                         0
                                         
					Flameholder attachment redesign. Full Authority Digital Electronic Control obsolescence redesign. Turbine disk dovetail edge of contact improvements. Near real time damage assessment. Field performance management. High Pressure Compressor throat wear limit expansion. Oil pressure cautions. Main Fuel Control improvements to reduce mission aborts.

				
                                    
                                
                            
                             
                                 T-45  (F405)
                                 
                                     
                                         1.813
                                         0
                                         
						Completed cold and hot section reliability improvement design change task.  
					
                                    
                                
                                 
                                     
                                         2.198
                                         0
                                         
						Address top safety issues reported from fleet.  Analysis and redesign components based on service revealed deficiencies. 
					
                                    
                                     
                                         2.000
                                         0
                                    
                                     
                                         2.000
                                         0
                                         
					Continue to address safety issues reported from fleet. Analysis and redesign components based on service revealed deficiencies.

				
                                    
                                
                            
                             
                                 V-22  Propulsion
                                 
                                     
                                         1.582
                                         0
                                         
						Assessed engine in-service power availability performance. Improve drive system including Proprotor gearbox lead-the-fleet testing. Continue to address emergent safety of flight issues.

					
                                    
                                
                                 
                                     
                                         6.600
                                         0
                                    
                                     
                                         6.600
                                         0
                                         
					Initiate Drive system corrosion improvement project, drive system lead the fleet, Full Authority Digital Engine Control Troubleshooting, constant frequency generator to Accessory gearbox casting change. Continue Infrared suppressor removal study, software generation, upper Nacelle system and compressor coating Trade Studies. Complete engine and system management plans. V22 Component Improvement Program (CIP) funding added to FY12.

				
                                    
                                
                            
                             
                                 Multi-Platform Product Support Teams
                                 
                                     
                                         13.683
                                         0
                                         
						Projects provided common support to multiple platforms in the areas of improved drive systems, secondary power and mechanical systems; improved tools for performance analysis, modeling and simulation, diagnostics, engine reliability assessment, and structural integrity; improve products and processes for fuels, lubricants, and refueling equipment; and improve electrical system product support, wiring, and battery systems. Includes funding for Government Furnished Equipment fuel provided in support of engine developmental and qualification testing.

					
                                    
                                
                                 
                                     
                                         12.006
                                         0
                                         
						Continue FY2010 Plan. 
					
                                    
                                     
                                         12.685
                                         0
                                    
                                     
                                         12.685
                                         0
                                         
					Continue projects to provide common support to multiple platforms in the areas of improved drive systems, secondary power and mechanical systems; improved tools for performance analysis, modeling and simulation, diagnostics, engine reliability assessment, and structural integrity; improve products and processes for fuels, lubricants, and refueling equipment; and improve electrical system product support, wiring, and battery systems. Includes funding for Government Furnished Equipment fuel provided in support of engine developmental and qualification testing.

				
                                    
                                
                            
                             
                                 F-35 (JSF) (F135)
                                 
                                     
                                         27.000
                                         0
                                         
						Begin accelerated mission testing of the F135 engine as a lead-the-fleet test program. This program requires dedicated test assets be procured or refurbished as well as significant test cell run time to ensure flight safety and optimized readiness as the Marine Corps Short Take Off/Vertical Landing aircraft enter service in 2012.  Component level work will also begin in order to extend life limits of parts that are critical to extended time on wing and reduce cost of ownership. 

					
                                    
                                
                            
                        
                         This is a NON-ACAT program.  Procurement strategy is determined by market survey and cooperative opportunities.
                         The Component Improvement Program (CIP) will support engineering design and development efforts for 100% of the safety of flight issues on in-service propulsion & power systems covered under the program.  In FY11, this equates to more than 200 individual Engineering Project Descriptions (EPDs).  CIP will also address reliability and maintainability deficiencies equating to at least another 150 individual EPDs.  Similar projects have increased the aggregate engine reliability across the USN/USMC fleet, as measured by the mean flight hours between engine removals, by 40% over the past six years.   

Program execution will be actively managed on 100% of the projects via contractor earned value data and overall obligation and expenditure rates as reflected in Navy ERP.  Data will be analyzed and measured against OSD/FMB benchmarks on a monthly basis.
                    
                     
                         
                             
                                 Product Development
                                 GFE includes expected cost of fuel necessary to support engine development and qualification testing.
This budget submittal realigns JSF CIP funds to Multi-Platform Support and V-22 based on resource sponsor direction and in concert with program schedule adjustment.
Total may be off due to rounding.
                                 
                                     
                                         Sys Eng F402 Engine Program
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             8.446
                                             
                                                 1.490
                                                 2010-10
                                            
                                             
                                                 1.302
                                            
                                             
                                                 1.302
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng F402 Engine Program
                                         SS
                                         CPFF
                                         ROLLS ROYCE
                                         UK
                                         
                                             51.868
                                             
                                                 3.318
                                                 2010-12
                                            
                                             
                                                 2.898
                                            
                                             
                                                 2.898
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             58.084
                                             58.084
                                        
                                    
                                     
                                         Sys Eng T58/T64 Engine Program
                                         SS
                                         CPFF
                                         GE
                                         MASS
                                         
                                             71.973
                                             
                                                 2.508
                                                 2010-10
                                            
                                             
                                                 3.532
                                            
                                             
                                                 3.532
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             78.013
                                             78.013
                                        
                                    
                                     
                                         Sys Eng T58/T64 Engine Program
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             21.671
                                             
                                                 2.824
                                                 2010-10
                                            
                                             
                                                 2.558
                                            
                                             
                                                 2.558
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng J52 Engine Program
                                         SS
                                         CPFF
                                         P&W
                                         FLORIDA
                                         
                                             36.363
                                             
                                                 1.605
                                                 2010-10
                                            
                                             
                                                 1.073
                                            
                                             
                                                 1.073
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             39.041
                                             39.041
                                        
                                    
                                     
                                         Sys Eng J52 Engine Program
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             9.945
                                             
                                                 1.367
                                                 2010-10
                                            
                                             
                                                 0.547
                                            
                                             
                                                 0.547
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng T56 Engine Program
                                         SS
                                         CPFF
                                         ROLLS ROYCE
                                         IN
                                         
                                             31.712
                                             
                                                 3.599
                                                 2011-02
                                            
                                             
                                                 4.194
                                            
                                             
                                                 4.194
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             39.505
                                             39.505
                                        
                                    
                                     
                                         Sys Eng T56 Engine Program
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             22.818
                                             
                                                 1.542
                                                 2010-10
                                            
                                             
                                                 1.796
                                            
                                             
                                                 1.796
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng F405 Engine Program
                                         SS
                                         CPFF
                                         ROLLS ROYCE
                                         UK
                                         
                                             24.539
                                             
                                                 1.274
                                                 2010-12
                                            
                                             
                                                 1.166
                                            
                                             
                                                 1.166
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             26.979
                                             26.979
                                        
                                    
                                     
                                         Sys Eng F405 Engine Program
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             1.810
                                             
                                                 0.912
                                                 2010-10
                                            
                                             
                                                 0.834
                                            
                                             
                                                 0.834
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng F414/F404 Engine Program
                                         SS
                                         CPFF
                                         GE
                                         MASS
                                         
                                             81.282
                                             
                                                 8.476
                                                 2010-12
                                            
                                             
                                                 12.684
                                            
                                             
                                                 12.684
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             102.442
                                             102.442
                                        
                                    
                                     
                                         Sys Eng F414/F404 Engine Program
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             10.402
                                             
                                                 3.566
                                                 2010-10
                                            
                                             
                                                 5.336
                                            
                                             
                                                 5.336
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng T700 Engine Program
                                         SS
                                         CPFF
                                         GE
                                         MASS
                                         
                                             21.861
                                             
                                                 2.388
                                                 2011-01
                                            
                                             
                                                 1.849
                                            
                                             
                                                 1.849
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             26.098
                                             26.098
                                        
                                    
                                     
                                         Sys Eng T700 Engine Program
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             9.418
                                             
                                                 1.022
                                                 2010-10
                                            
                                             
                                                 0.791
                                            
                                             
                                                 0.791
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng T400 Engine Program
                                         SS
                                         CPFF
                                         P&W
                                         FLORIDA
                                         
                                             4.878
                                             
                                                 0.332
                                                 2010-12
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.410
                                             5.410
                                        
                                    
                                     
                                         Sys Eng T400
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.884
                                            
                                             
                                                 0.884
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.884
                                        
                                    
                                     
                                         Sys Eng Props Program
                                         SS
                                         CPFF
                                         HAM SUNSTRAND
                                         CON
                                         
                                             12.426
                                             
                                                 1.313
                                                 2010-12
                                            
                                             
                                                 1.450
                                            
                                             
                                                 1.450
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.189
                                             15.189
                                        
                                    
                                     
                                         Sys Eng Lab Fld Activity-1.0 or more
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             177.827
                                             
                                                 9.046
                                                 2010-10
                                            
                                             
                                                 10.965
                                            
                                             
                                                 10.965
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng F135 Engine Program
                                         SS
                                         CPFF
                                         P&W
                                         CON
                                         
                                             0.000
                                             
                                                 27.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             27.000
                                             43.500
                                        
                                    
                                     
                                         GFE*
                                         Reqn
                                         DES/DLA
                                         Various
                                         
                                             9.603
                                             
                                                 1.310
                                                 2010-10
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sys Eng V-22 Propulsion Program
                                         SS
                                         FFP
                                         Bell- Boeing
                                         Ft. Worth, TX
                                         
                                             3.400
                                             
                                                 0.000
                                            
                                             
                                                 4.500
                                            
                                             
                                                 4.500
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.900
                                        
                                    
                                     
                                         Sys Eng V-22 Propulsion Program
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             1.800
                                             
                                                 0.000
                                            
                                             
                                                 2.100
                                            
                                             
                                                 2.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.900
                                        
                                    
                                     
                                         Sys Eng Other In-House Spt
                                         Various
                                         Various
                                         Various
                                         
                                             19.243
                                             
                                                 0.274
                                                 2010-10
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             53.921
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             53.921
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         
                                             7.316
                                             
                                                 0.307
                                                 2010-12
                                            
                                             
                                                 0.310
                                            
                                             
                                                 0.310
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             3.226
                                             
                                                 0.053
                                                 2010-12
                                            
                                             
                                                 0.053
                                            
                                             
                                                 0.053
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Travel
                                         Various
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.545
                                             
                                                 0.057
                                                 2010-10
                                            
                                             
                                                 0.057
                                            
                                             
                                                 0.057
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Mgmt Svcs
                                         Various
                                         Various
                                         Various
                                         
                                             1.447
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.447
                                             1.447
                                        
                                    
                                
                            
                        
                    
                
                 
                     3189
                     Digital I-TER
                     
                         0.900
                         0.000
                         0.001
                         0.001
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.901
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project develops an increased capability to the existing BRU-42 Improved Triple Ejector Rack (ITER) for the AV-8B, which adds a multiple carriage capability for Smart Weapons such as Joint Direct Attack Munition (JDAM).  Using existing ITERs as Government Furnished Material, the electronics tray will be replaced with a more capable electronics package allowing for smart weapons capability. 

FY09 and FY10 funds realigned to PE 0604214N, Project Unit 2634.  These funds were realigned to meet the appropriate intent and strategy of upgrading the AV-8B software to ensure the aircraft receives an increased capability while utilizing an upgraded BRU-42 Improved Triple Ejector Rack (ITER).

FY10 funds realigned within PE 0604214N, Project Unit 3190 to 3189 to cover extended POP and minor redesign to address integration platform software limitations.
                         
                             
                                 DIGITAL ITER KIT DEVELOPMENT
                                 
                                     
                                         0.900
                                         0
                                         
						Completed Digital ITER development and Delivery of functional Test Units.  Continued aircraft integration and support equipment redesign. 
					
                                    
                                
                                 
                                     
                                         0.001
                                         0
                                    
                                     
                                         0.001
                                         0
                                         
					There are no funded efforts planned in FY12 for Digital ITER. 
				
                                    
                                
                            
                        
                         
                             
                                 APN-7/072000
                                 War Consumables
                                 
                                     0.000
                                     7.400
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     7.400
                                
                            
                        
                         Digital ITER development plans to leverage an Air Force contract that upgrades their TER-9 system. Integration and software development on the AV-8B will be done through NAWC AD Patuxent River, MD and NAWC WD China Lake, CA. A sole source, APN-7 firm-fixed price contract is planned in FY11 to procure 147 racks.
                         Project is currently in testing phase.
                    
                
                 
                     3190
                     Multi-Purpose Bomb Racks
                     
                         20.854
                         20.023
                         22.589
                         22.589
                         0.000
                         15.725
                         16.671
                         14.365
                         14.594
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             10
                             10
                             0
                             0
                        
                         Wind Tunnel Testing was realigned from Multi-Purpose Bomb Racks (MPBR) Development to Testing to more clearly depict the function of the funds.
                         3190- Multi-Purpose Bomb Racks (MPBR): The MPBR will replace the BRU-41 / 42 / 33 / 55 for the F/A-18E/F platform and provide for the carriage and release of both tactical and training stores on one common rack.  FY13 includes 10 units for Developmental Test and Evaluation (DT&E) and FY14 includes 10 units for Operational Test and Evaluation (OT&E).
                         
                             
                                 Multi-Purpose Bomb Rack (MPBR) Dev.
                                 The MPBR funding develops a bomb rack to replace the BRU-41 / 42 / 33 / 55 for the F/A-18E/F.   The vendors effort will be required not only in rack development, but also in a support role throughout the integration effort.

                                 
                                     
                                         14.335
                                         0
                                         
						Continued MPBR design and development. 
					
                                    
                                
                                 
                                     
                                         14.572
                                         0
                                         
						Begin MPBR prototype development and fabrication after electrical and mechanical designs are complete.  Once integration assets are available the design and/or modification of Support Equipment (SE) will occur.  This effort will occur at both the rack and at the system/platform level. 
					
                                    
                                     
                                         15.018
                                         0
                                    
                                     
                                         15.018
                                         0
                                         
					Continue prototype development.  Finalize SE design for both the rack and the platform to rack interface. 
				
                                    
                                
                            
                             
                                 Multi-Purpose Bomb Rack Software Dev.
                                 The MPBR funding will be used to develop the aircraft software required to interface the bomb rack and the stores it will carry with the aircraft.  This interface is essential to the safe carriage and successful stores release.
                                 
                                     
                                         4.183
                                         0
                                         
						Continued MPBR refinement of the rack and platform software requirements. 
					
                                    
                                
                                 
                                     
                                         4.022
                                         0
                                         
						Provide MPBR software to test activities to identify deficiencies and make corrections as required.  Additional coding will be performed as expanded stores integration occurs. 
					
                                    
                                     
                                         4.094
                                         0
                                    
                                     
                                         4.094
                                         0
                                         
					Finalize first build of software and port results into the next build for envelope expansion. 
				
                                    
                                
                            
                             
                                 Multi-Purpose Bomb Rack Testing
                                 The MPBR testing will include ground (aircraft and test stand) and flight integration testing.  These efforts will begin prior to delivery and will occur throughout the Engineering and Manufacturing Development (EMD) efforts of this rack.  They will begin with prototype design coordination, initial test planning and will progress to ground and flight test events.   
                                 
                                     
                                         2.336
                                         0
                                         
						Continued MPBR design and development and prepared for vendor wind tunnel testing. 
					
                                    
                                
                                 
                                     
                                         1.429
                                         0
                                         
						Perform MPBR initial test planning for ground rack testing with a build-up toward first flight testing. Schedule wind tunnel test and generate wind tunnel models. 
					
                                    
                                     
                                         3.477
                                         0
                                    
                                     
                                         3.477
                                         0
                                         
					Begin vendor full up rack testing and proceed toward production of development test assests. Perform wind tunnel testing and analysis. 
				
                                    
                                
                            
                        
                         
                             
                                  APN-7/072000
                                 War Consumables
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     21.637
                                     20.016
                                     20.376
                                     457.250
                                     519.279
                                
                            
                        
                         The design and development of the MPBR will be a Cost Plus Incentive Fee competitive contract. The aircraft software integration will be done by the F/A-18 Advanced Weapons Laboratory at NAWC-WD China Lake and through a Cost Type contract with Boeing awarded through China Lake, CA.

The MPBR contract was awarded in March 2010.  Subsequently, the unsuccessful vendor lodged a protest which placed the contract in a stop work status. The decision to continue with award occurred on 23 September 2010 and is currently executing.
                         FY10:  EMD contract awarded.
FY11:  Successfully complete milestones:  System Readiness Review, System Functional Review, and Preliminary Design Review. 
FY12:  Successfully complete milestones: Critical Design Review
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPIF
                                         RAYTHEON
                                         INDIANAPOLIS, IN
                                         
                                             16.933
                                             
                                                 11.200
                                                 2011-05
                                            
                                             
                                                 12.007
                                            
                                             
                                                 12.007
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             3.300
                                             43.440
                                             43.440
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         WR
                                         NAWCAD
                                         LAKEHURST, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.212
                                            
                                             
                                                 0.212
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             2.488
                                             2.700
                                        
                                    
                                     
                                         Software Development
                                         C
                                         CPIF
                                         BOEING
                                         ST. LOUIS, MO
                                         
                                             5.556
                                             
                                                 4.022
                                                 2011-04
                                            
                                             
                                                 3.882
                                            
                                             
                                                 3.882
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             12.133
                                             25.593
                                             25.593
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             2.212
                                             
                                                 0.575
                                                 2010-11
                                            
                                             
                                                 0.894
                                            
                                             
                                                 0.894
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             29.611
                                             33.292
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         COTF
                                         NORFOLK, VA
                                         
                                             0.057
                                             
                                                 0.063
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             2.676
                                             2.796
                                        
                                    
                                     
                                         Wind Tunnel Testing
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.015
                                                 2011-09
                                            
                                             
                                                 2.583
                                            
                                             
                                                 2.583
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.598
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPFF
                                         SAIC
                                         SAN DIEGO, CA
                                         
                                             0.876
                                             
                                                 0.322
                                                 2010-11
                                            
                                             
                                                 0.657
                                            
                                             
                                                 0.657
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.366
                                             3.221
                                             3.221
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             2.897
                                             
                                                 0.750
                                                 2010-11
                                            
                                             
                                                 0.453
                                            
                                             
                                                 0.453
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             3.502
                                             7.602
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCWD
                                         CHINA LAKE, CA
                                         
                                             3.945
                                             
                                                 1.000
                                                 2010-11
                                            
                                             
                                                 0.876
                                            
                                             
                                                 0.876
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             3.397
                                             9.218
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             2.079
                                             
                                                 0.645
                                                 2010-11
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.374
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         FFP
                                         EMA
                                         PATUXENT RIVER, MD
                                         
                                             0.229
                                             
                                                 0.231
                                                 2011-02
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.660
                                             0.660
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAWCAD
                                         PATUXENT RIVER, MD
                                         
                                             0.400
                                             
                                                 0.200
                                                 2010-10
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.175
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.700
                                             1.475
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0205633N_3190_FILE1.PNG
                        
                    
                     
                         
                             
                                 Multi-Purpose Bomb Racks
                                 
                                     
                                         Acquisition Milestones: Milestone C
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Development Phase - Engineering and Manufacturing Development (EMD)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: System Functional Review (SFR)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Preliminary Design Review (PDR)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Critical Design Review (CDR)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Physical Configuration Audit (PCA)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Contract Awards: Engineering and Manufacturing Development Contract Award
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Delivery of Test Units: Delivery of Test Assets (DT)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Delivery of Test Units: Delivery of Test Assets (OT)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: Technical Evaluation: Vendor Testing
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: Technical Evaluation: Developmental Test and Evaluation (DT&E)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: Operational Evaluation: Integrated Test and Evaluation (IT&E)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: Operational Evaluation: Operational Assessment Readiness Review (OARR)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: Operational Evaluation: Operational Assessment (OA)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation Milestones: Operational Evaluation: Operational Assessment (OA) Report
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Reviews: Production Readiness Review (PRR)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: LRIP 1 Award, APN-7
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: LRIP 2 Award, APN-7
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: LRIP 3 Award, APN-7
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Production Deliveries: LRIP 1 Delivery, APN-7
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Production Deliveries: LRIP 2 Delivery, APN-7
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         7.808
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         7.808
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add
                         
                             
                                 Highly Conductive Lightweight Aircraft Sealant
                                 
                                     0.956
                                     
						A proposal was received from the contractor in response to a Broad Agency Announcement, and the Navy has evaluated the proposal. Contract award is pending receipt of funds. Resolve the viscosity versus conductivity stalemate. Find ways to adjust viscosity or conductivity without adversely impacting the other. Resolve corrosion issues. Optimize processing and application methods. 
					
                                
                            
                             
                                 Laser Peening for P-3 Life Extension
                                 
                                     1.275
                                     
						A proposal was received from the contractor in response to a Broad Agency Announcement, and the Navy has evaluated the proposal. Contract is in negotiation. Funding will support technology development of processes to increase life expectancy of components, starting with the United States Navy's P-3 Orion fleet, thereby reducing maintenance costs and improving safety and reliability. 
					
                                
                            
                             
                                 Arc Fault Circuit Breaker With Arc Location System
                                 
                                     0.797
                                     
						Began creating inversion algorithm software to locate arc faults at distances closer than 10 feet. Continue creation of inversion algorithm software. Perform blind/functional test. 
					
                                
                            
                             
                                 Wireless Sensors For Navy Aircraft
                                 
                                     2.390
                                     
						Continued to demonstrate critical elements in laboratory setting. Proceed to limited system-level demonstration if full flight test is successful. 
					
                                
                            
                             
                                 Lightweight Composite Structure Dev For Aerospace
                                 
                                     2.390
                                     
						Manufactured component to demonstrate CH-53K cargo ramp. Awarded contract. 
					
                                
                            
                        
                         Not required for Congressional Adds
                         Not required for Congressional Adds
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